

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
5th and final Bill					
Name of work:- Construction of Road from NH-57 Chatha More To Chatha PMGSY Sadak.					
Total Length:- 5.610 KM					
Block:- Pratapgarh (Supaul)					
Scheme:- MMGSY/SD/2019-2020					
Name of Agency:- NKSP infra prt Ltd. Chatarbhuji piprahi Ward No. 10					
Khatra No-94 Kherkhra No-611					
via Laulcha Distt Madhubani					

Agreement No- ~~54~~ S.B.D/

MMGSY/2020-2021

A) Construction cost Rs 4,55,85,680/-

B) 5 year maintenance cost Rs 49,91,927/-

Total Agreement Amt Rs 5,05,77,607/-

Date of start: 05/03/2021

Date of completion: 04/03/2022

Date of Actual completion: 18/11/2021

Current Measurement: Nil.

Date of Entry: 30/01/2022

30/01/2022
Pratapgarh
P

30/01/2022
AK (P)

Continuation

10
30/01/2022
prafgaji
DAD
CEP
30/1/2022
30/01/22
APK (P)

Scanned with CamScanner