



7/12/2021 13-12-2021/1000
 अशोक कुमार ठाकुर
 स्व. रा. भुक्त ठाकुर
 कोलहन्ता रा. भुक्त ठाकुर
 इ. व. म. र. रा. भुक्त ठाकुर
 500 x 2 = 1000

V 106751

Revised Form of Agreement

RATE:- 00.00% (ZERO DECIMAL ZERO ZERO) Below From B.O.Q. Rate

Note on standard Form of Agreement .

The total revised cost of agreement of Rs. 7,30,283.00 which form part of Rs. 4,28,575.00 due to revision of estimated cost and Rs. 3,01,708.00 due to approval of difference amount payable to contractor owing to non provision of GST in work estimate.

AGREEMENT NO:- 66.....SBD(Revised)/2021-22 (MMGSY-SC)

The Agreement no. 64 SBD/2018-19 of construction of Road with Maintenance work from Pator to Pator Dhanuk Tola.(Length- 0.700K.M.) under Hayaghat block is being revised on the 27th day of Jan 2022 between Executive Engineer R.W.D. (w) division Darbhanga-1 (here in after called the "Employer") of the one part, and Sri Ashok Kumar Thakur, Vill- Kolhanta Ramtol, Patori Vasant, Dist.- Darbhanga. (here in after called "contractor") of the other part revised from Rs.46,22,845=00 to Rs. 53,53,128.00 (Rs. Fifty Three Lakh Fifty Three Thousand One Hundred Twenty Eight) only. EMD details at reverse page. इस पत्र के मातहत भाग में प्रमाणित है कि इसका प्रयोग करीब 24/12/2021 तक किया जा रहा है और इसका प्रयोग करीब 24/12/2021 के बाद नहीं किया जा रहा है।

Contractor Sign.

Executive Engineer
 R.W.D. (w) Division Darbhanga-1
 Darbhanga-1

भारतीय गैर न्यायिक
भारत INDIA

रु. 500



FIVE HUNDRED
RUPEES

पाँच सौ रुपये

Rs. 500

INDIA NON JUDICIAL

बिहार BIHAR

7/50 13-13-2021
शम्भू राय क)

V 106752

