



743 12-12-2021
अशोक कुमार ठाकुर
कोलहन्ता रामतोल पटोरी वसन्त ठाकुर
दरभंगा
500 x 2 = 1000

V 106745

Revised Form of Agreement

RATE:- 00.00% (ZERO DECIMAL ZERO ZERO) Below From B.O.Q. Rate

Note on standard Form of Agreement .

The total revised cost of agreement of Rs. 3,14,921.00 due to approval of difference amount payable to contractor owing to non provision of GST in work estimate.

AGREEMENT NO:- 65....SBD(Revised)/2021-22 (MMGSY-SC)

The Agreement no. 63 SBD/2018-19 of construction of Road with Maintenance work from Anandpur PWD Road to Madhupatti Mahadalit Tola.(Length- 0.850 K.M.) under Hayaghat block is being revised on the 12th day of January, 2022 between Executive Engineer R.W.D. (w) division Darbhanga-1 (here in after called the "Employer") of the one part, and Sri Ashok Kumar Thakur, Vill- Kolhanta Ramtol, Patori Vasant, Dist.- Darbhanga. (here in after called "contractor") of the other part revised from Rs.55,22,997=00 to Rs. 58,87,918.00 (Rs. Fifty Eight Lakh Thirty Seven Thousand Nine Hundred Eighteen) only.EMD details at reverse page.

Contractor Sign

27.11.22

Executive Engineer
Executive Engineer
R.W.D. Work Division Darbhanga-1
Darbhanga-1