

Mamysc

Shedule XLV Form No. 134.

Read Name - Mahan's Sada House to Randav
Palwan House Tak

DIVISION

SUB-DIVISION

Pipra.

M.B.ND-929

Measurement Book

Rasbanshi Mukesh

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Ist on A/c Ball					
Abstract d Cost					
vide TMS page 1 & 4					
D / entry - 10.2.2012					
1) Plv B.H pillars vide P(1)					
1 No e Rs 4281.13 / each R					4281:-
R.P 3 nos e Rs 1966.95 / each R					5901:-
2) 2 clearing yabby Plw					
vide TMS page (1) 0.57 Hect					
e Rs 52966.72 / Hect = R					30191:-
3) 3 Box cully vide TMS P(1)					
88.20 m ³ e Rs 75.57 / m ³ = R					6665:-
4) 4 Const d embankment					
wide Plw Cully vide TMS					
P(1) 52.92 m ³ e Rs 26.52 / m ³ = R					1403:-
5) 5.6 Const d embankment.					
vide TMS page (2)					
1000 m ³ lead 455.92 m ³ e Rs 143.05 / m ³ = R					65219:-
1000 m ³ lead 1022.48 m ³ e Rs 190.04 / m ³ = R					194312:-
6) 8 Plv G.S 3 grade s. dy					
vide TMS Page (2) 216.45 m ³					
e Rs 3161.88 / m ³ = R					684389:-
7) 9 Plv w.B.H grade III vide					
TMS P(2) 227.81 m ³ e Rs 3580.88 / m ³ = R					815760
C.O R					1808121

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	H.	
			BT	15'	1808121-
8/23 E/W m' excavate dist					
vide TMS page (2)					
89 4 n' e R	273	03	n'	15'	24951-
9/24 PLV P.C.C. H-15				vide	
TMS P(4) (3)	13	785	n'		
e R	5681.84	n'	15'	15'	78324-
10/25 PLV P.C.C. H-10				vide	
TMS P(3)	101	22	n'		
e R	6423.06	n'	15'	15'	650142
11/27 PLV P.C.C. M.D. 1H 1000m					
vide TMS page (1)					
22.5 n' e R	3713.74	n'	15'	15'	83559
12/29, 30, 31 Dismantling dist					
vide TMS page 3 & (4)					
CH- 71.29 n' e R	235	20	n'	15'	16767
QC- 2.22 n' e R	497.81	n'	15'	15'	1105
Removal 1H up to 600m d					
175 n' e R	181	13	n'	15'	3170
600 to 900m d 1H 5 n'					
e R	244.92	n'	15'	15'	1225
13/13 PLV QC pavement vid					
TMS P(4) 162 n' e R	7155.92	n'	15'	15'	1159259
			Total	15'	3826623
Add C.S.T. & 4 cells e 13/1			15'	15'	497461
Add S.P.C.C.				15'	48311
			C.O.	15'	4372395

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			BF	15	4372395
Less below	1.11	/	= (-)	8	48534
			Total	15	4323861 =
				Received	
				10/4/2012	
				20-12-12	