

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work: Repair & Maint of Road from L-25 Gubhata to Jalalpur under M.R. 3054 Length: 4.90 km					
Agency: M/s. Man Bhogwati Const.-1, P.O. Bera Taluk Muz. Road, Changan.					

Order No: M.R.-N/19-201 Changan-108					
Agg. No: 14/MRD/19-20					
Agg. value Rs. 89,44,283 + 39,02,140					
Ry 12,46,423 - 0.00% below					
D.O. No. of Stat: 02-06-2020					
D.O. No. of Encl. No. 06-2021					
Actual Date of Encl. No. 12-1-22					

Rate Entry =					
①	Cleaning and Grubbing				
	Road land - 22 all by				
	2730 x 30 x 1.00 =				18000 m ²
	2760 x 30 x 1.00 =				36000 m ²
	2740 x 30 x 1.00 =				29400 m ²

Continuation
 277 x 30 x 1.00 = 4000 m²
 = 83800 m²
 = 0.84 Ha

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(24/26) Plastering with Gypsum Mortar (1:1) - to wall Gypsum - 25 VPM (1)					
161.38 m ² ch 130.39 m ² R ₂					21023.00
(25/27) Painting two coats including primer coat - to all Gypsum 25 up to (1)					
468.48 m ² ch 95.63 m ² R ₂					44800.00
				total R	7292609.00

ADD GST 12% on R ₂	875113.00
ADD 1/688 1/100 R ₂	72926.00
total	8240648.00

Less 0.00 Y. below R₂ 0.00

8240648.00 R₂

15/2/2022
AT 10/2/2022
13-7-2022
20/2/2022
21/2/2022
21/2/2022

① The work has been Complete as per technical Specification and drawing.

② No dues against the Contractor.

15/2/22
20/2/22
21/2/22

Quality Control/Continuation