

(1ST ON A/C BILL)

Sch. XLV Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
NAME of WORK - CONSTRUCTION of					
Road From Dhanadha Pansy					
Road to Kamleshwar Mandal Tola.					
Agency - Sadanand Construction, Purnea.					
Agreement No. - 212 SBD / 2020-21					
Date of Agreement - 31-05-2021					
(ABSTRACT OF COST)					
1/1	Providing & fixing				
	Working Bench mark				
	1 No. on side of				
	P-01 Item No. 01				
	@ Rs. 4586.29/each				

					Rs. 4586.29
2/2	Providing & fixing				
	Reference Pillar				
	1 No. on P-01				
	@ Rs. 2109.31/each				
					Rs. 2109.31
3/3	clearing & leveling				
	Road Land 0.238 hect.				
	on side of P-01				
	Item No. - 03 @ Rs.				
	52970.33/hafter				
					Rs. 12607.24
					/

Continuation

Rs. 19,302.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
4/7 Providing & laying					
W.B. Muri III - 3 with					
scrawing 95.61 M ³					
Qty vide P-03 item					
No (07) @ 11					
4693 = 61/M ³ 11					448,756.
5/4 Construction of					
embankment from					
Borrow pits level up					
to 1000 with 74.54					
M ³ Qty vide P-02					
item No (04) @ 11.					
190 = 35/M ³ 11					14,180.
6/5 Construction of					
Subgrade 459 M ³					
Qty vide P-02 item					
No (06) @ 11.					
192 = 225/M ³ 11					88,243.
6/6 Construction of G.S.B					
(mix & place method)					
127.5 M ³ Qty vide P-					
03 item No (07) @ 11.					
3424 = 69/M ³ 11					4,37,923.

Continuation

11-10,08,413.

Continuation