

(1ST ON A/c BILL)

6

Sch. XLV-Form No. 134

M. M. G. S. Y (ST)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
NAME of WORK- Construction of Road and civil works works Logo to Nalintra Tola.					
Agency- Ankit Kumar, Pune.					
Agreement No- 2193D/2021-22					
Date of Start- 21-05-2021					
(ABSTRACT OF COST)					
1/1 Providing & fixing working Bench mark					
1 No ¹ Qty vide or P-01 Item No (01)					
@ Rs. 4591.59					
Rs. 4592:-					
2/2 Providing & fixing Reference Pillars					
1 No ¹ Qty vide or P-01 Item No. (02) @					
Rs. 2112.55/each					
Rs. 2113.20					
3/3 cleaning & grubbing Road Level 0.197					
header or P. 01 Item No. (03) @ Rs.					
52970.33/each 10,435.2					
Rs. 17,140.25					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
4/4	Excavation from Box cutting 9.0M ²				
	Qty vide on P-02				
	Item No. 6(f) @				
	Rs. 750.57/M ³				
					Rs. 68024
5/5	Construction of embankment obtained from Box cutting				
	5.4M ² Qty vide				
	on P-02 Item No.				
	(05) @ Rs. 262.68				
					M ³ Rs. 14420
6/6	Construction of embankment from Borrow Pit Lead up to 1000 mtr Qty				
	195.19M ³ on P-02				
	Item No. 3 (D)				
	@ Rs. 1902.35/M ³				
					Rs. 37,1542
7/7	Cont ^y of sub grade 210M ²				
	on P-03 @ Rs. 1922.25				
					M ³ Rs. 41,5262
					Rs. 96,64420

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
8/8 Construction of C.S.D (mix in place method) 73.37 m ² Qty vide on P-04 Item No. (08) @ 11. 35 21, 50/m ² 11. 2,58,372-					
9/9 Providing & laying W.B. M in II - 3.00 79.26 m ³ on P-04 - (08) @ 11 - 479 8250 m ³ 11 - 3,80,809-					
10/10 Construction of P.C.C (M 30/ made cement concrete Pavement 169.33 m ³ Qty vide on P-05 Item No. (09) @ 11 - 8063 = 28/m ³ 11 1365 355- 11-21, 01, 18020					
Add 1 2-1. G.S.T (+) 2,52,142-					
Add 1 Y.L. cess (+) 2,01,220					
Add S.Fee (+) 21,16500					
					11-24, 01, 49920

Prima
02-02-2022
(J.E)

Valt
03/02/2022
A.E. ion

C/P

22-02-22
Et