

2nd on A/c Road Bill

6

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:- Rural Road Contract for					
the maint. of Road from					
Uchait to Sahraul					
Agency:- Sri Gobind Jha					
Ag. No. 71 HBD/19-20					
D.O.S 25-01-2020					
D.O.C 24-01-2021					

Record Entry.

- ① Construction of subgrade & E. shoulder
all comp job --- SDETS
 $2 \times 30 \times 100 \times \frac{0.90 + 0.80}{2} \times 0.30 = 1530.00$ ³ _M

$$2 \times 2 \times 100 \times \frac{1.1 + 1.20}{2} \times 0.30 = 138.00$$

$$2 \times 2 \times 50 \times \frac{1.50 + 1.10}{2} \times 0.60 = 156.00$$

⑧ $2 \times 5 \times 100 \times \frac{1.30 + 1.40}{2} \times 0.30 = 405.00$ ⁴ _M

limit to 2025.00 M³

- ② PIF KM Post --- all comp
job --- SDETS

③ PIF 5 Nos.

- ③ PIF 200 H Post --- all comp --- ETS
17 Nos.

- ④ PIF direction & Place identification
all comp --- ETS

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Abstract of Cost</u>					
① Clearing & grubbing Rd land					
QVTHB P-1	1.05	Heet			
@ Rs 49946.70					52444.00
② P/L GSB					
QVTHB P-1	39.375	m ³			
@ Rs 3191.64					125671.00
③ P/L WBM gr-II					
QVTHB P-2	43.79	m ³			
@ Rs 3951.78					173048.00
④ P/A Primer Coat					
QVTHB P-2	589.70	m ²			
@ Rs 41.22					24307.00
⑤ Patch work over WBM					
QVTHB P-2	6363.00	m ²			
@ Rs 211.60					1346411.00
⑥ P/A tack Coat					
QVTHB P-3	22270.50	m ²			
@ Rs 13.98					311342.00
⑦ P/L SDBC 25 mm Thick					
QVTHB P-3	397.69	m ³			
@ Rs 10625.96					4225838.00
⑧ Const. of Subgrade & E. shoulder					
QVTHB P-6	2025.00	m ³			
@ Rs 176.75					357919.00
⑨ P/F KM Post					
QVTHB P-6	5	Nos			
@ Rs 2355.34					11777.00

Continuation

Continuation

10
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
⑭ Road marking with hot applied thermoplastic					
9VTMB P-7		770.00			
② B		735.40			566258.00
			B		7540756.00
Add 12% GST			B		904899.00
Add 1% L.C.			Rs		75408.00
			Rs		8521055.00
Less 0.05% Below			B		4261.00
			B		8516794.00
Less prior pay			B		7068686.00
			B		1448108.00

1448091.00
Insdri
25/05/21
J.E.
up to date Matt. Stamp
Same as vide TMB P-5

Insdri
25/05/21
J.E.
Quality control Report should be collected by office from The Agency.
Insdri
25/05/21
J.E.

