

2nd and Final bill

15

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- Constr of road from					
Hanuman Mandir to Bhugwanpur					
Math under MHUSY					
Agency- Virendra Kumar Singh					
Agreement No- 44 SBD/2020-21					
Date of start- 18/8/2020					
Date of completion- 17/8/2021					

Abstract of cost

vide MD No- 6059

(1) Constn of benchmark

(30) Q-VI MP/10 (1) = 0.900 Km

Rs 10295=90/Km Rs 9266=0

(2) Constn of Ref. Pillar

(31) Q-VI MP/10 (2) = 0.900 Km

Rs 10302.70/Km Rs 9272=0

(3) Cleaning and grubbing

32 road land

Q-VI MP/10 (3) = 0.27 hect

Rs 49496.70/hect Rs 13369=0

(4) Constn of subsoil

(33) head up to 1000 H

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(32) ⁶⁹ Horn back filling Q-VIIPD 12(17) = 7.20 H					
Q R - 2511209/11 H					18080 ²⁰⁰
(33) ⁷⁰ Horn weep hole Q-VIIPD 12(18) = 10 Nos					
Q R - 83 = 39/each R - 83 1/2 ²⁰⁰					
(34) ⁷² S/F/F HYS D bary in → S/S.					
Q-VIIPD 12(19) = 1.08 MT					
Q R - 53270.32/MT H					57532 ²⁰⁰
R 4470, 310 ²⁰⁰					
Add 12 f. GST (+)					S 36457 ²⁰⁰
Add 1 f. Labour weep					4470 ²⁰⁰
R 50, 51, 450 ²⁰⁰					
Len 0.05 f. below +2					2526 ²⁰⁰
R 50, 48, 924 ²⁰⁰					
Len new pay (-) R					3805577 ²⁰⁰
R 12,43347 ²⁰⁰					
hiralg 17.12.2021 JE Subhan 18/12/21 AE cap for vijay 20/12/21					