

PH/NO: 01/NA BHARD/ SBO/ 2021-22

NA BHARD

Schedule XLV-Form No. 134

CH OF WORK:- Rec BRIDGE AT TULSIUR TO
BIGRANS TO CH-2.00 KM (TENDER ID 106970)

RMD (WID) KISHANGANJ-2 DIVISION

DISHAL BANK SUB-DIVISION

II

MBNO:- 1425

MEASUREMENT BOOK

BIPIN BIHARI KASHYAP

कार्यपालक अभियंता
श्री. का. वि., काथं प्रमण्ड
किशनराज-2

Date of last entry _____

2nd on A/c Bill

4

Sch. XLV—Form No. 134

Sch. XIV - Form No. 104					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
Name of work :- Const of Rec					
Bridge at Tulsia To Bibiganj at					
CH:- 2.00 km					
Agency:- Bipin Bihari kashyap					
Aggrement No:- 01/SB0/NABAB/21-22					
Rate of Aggrement:- (0.11%) below					
D.O.W/start:- 09-04-21					
D.O.W/completion:- 08-04-22					
D/E :-					
Abstract of cost :-					
1) Bored Cast in situ Rec M35					
Grade in 1200 mm Piles - c - Job					

Vide T.M.B Page (1) itm (1)	=	168.0m
Vide MB-1424 Page (6) itm (1)	=	44.0m
Vide MB-1424 Page (7) itm (1)	=	44.0m
Vide MB-1424 Page (8) itm (1)	=	44.0m
Vide MB-1424 Page (9) itm (1)	=	44.0m
Vide MB-1424 Page (10) itm (1)	=	42.0m
Vide MB-1424 Page (11) itm (1)	=	42.0m
Vide MB-1424 Page (12) itm (1)	=	44.0m
		472.0m
(C) 13227.25/-		Rs 62,43,262.00
2) S/F/F HYSD Bar Reinforcement		
in foundation do-all-c Job		

Continuation

CO-62,43,262

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B/f	Pe	90,92,035
4) P/fixing logo of Project					
do - all - c - Job					
vide T.M.B Page (8) itm (4)					
= 1 Nos @ 7500/-					Rs 7500.00
5) P/fixing of logo of Project					
Citizen Information Board					
do - all - c - Job					
vide T.M.B Page (2) itm (5)					
= 1 Nos @ 9500/-					Rs 9500.00

				Rs	91,09,035.00
Adding	GST	12%	(+)	Rs	10,93,084.00
	L.cess	1.00%	(+)	Rs	91,090.00
	S.fce		(+)	Rs	27,658.00
				Rs	1,03,20,868.00
Deduct (0.11%) below to S/R				Rs	11,353.00
				Rs	1,03,09,515.00
Deduct Provisional Paid bill (-)				Rs	37,03,088.00
				Rs	66,06,427.00

Continuation

24-12-2021
J.E.

30/12/21
AE

30/12/21