

MB No. - 3244

Schedule XLV-Form No. 134

Pune

DIVISION

K. Nagar

SUB-DIVISION

Ram Shonker Bazar

Measurement Book

1800 chak to Kotari Muslim Tola

11/5/20

11/5

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work - Const. and maintenance of Road from Bari Chakra to Katori Muslim Tola					
Agency - Shri Rakeshanker Rakesh					
Agreement No. 62 S.B.D (17-18)					
Agreement Date - 25/3/18					
Date of Completion - 24/9/18					
① Setting out Pillars - per day					
and Fixing of Work been completed					
— do — do — do Complete					
0.545 K.M					
② Clearing and grubbing Road					
Land — do — do — do Complete					
2 x 18 x 30 M x 3.50 M = 3780.0 M ²					
2 x 5 M x 3.5 M = 35.0 M ²					
3815.0 M ²					
0.20.38 H.					
H.P. cost 100000/-					
① Excavation for foundation					
of structure — do — do					
— do Complete					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(14) providing P.C.C. 150					
(15) open foundation					
— do —					
Qty wide T.M.B.P. — 16					
(14) 9.19 m ³ @ 5832.16/m ³					B 53602
(15) providing P.C.C. 150					
(16) in sub structure — do					
— do —					
Qty wide T.M.B.P. — 16					
it 15					
67.47 m ³ @ 67.59, 11/18					B 46037
(16) Providing laying and					
(18) Fixing P.C.C. pipe 1149					
— do —					
Qty wide T.M.B.P. — 16					
1.16					
15.4 m @ 24.48/m ³					B 367
(17) Discontinuing existing					
(18) structure — do — do					
— do —					
Qty wide T.M.B.P. — 16					
1.16					
1.50 m @ 58.10/m ³					B 587
P.C.C. work — 3.00					
@ 10270/m ³					B 30815
(18) Discontinuing existing					
(19) structure — do — do					
— do —					
Qty wide T.M.B.P. — 16					
1.16					
49.50 m					B 10957
2.00 m @ 35.10					
Less 10.1 below					3077693
					30776920
Total					27699242
Less previous B.T.					2720995

Continuation B 48929-2 v

10/3/2020
J.S.R.

14/07/2020
A.E.

est
amt
10/10/22