

mmstg -
Rao Name - Kusmal Araria Seema Nandika ke
ghar TO Rishedeo Talara K
Schedule XLV Form No. 134.

_____ **DIVISION**

Chhatapur _____ **SUB-DIVISION**

M.M. NO. 933

Measurement Book

Chandra Narayan Yadav

17/12

Isl on A/c Bill

1

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W const of Road from					
Kushmal Aroria Sima Nandi					
Jhalke Ghar to Rishidev tols.					
Under MMGSY					
M/Cont- Chandan Norgyan Yadav					
Agg No- 67/SBD/MMGSY/2021-22					
Date of Comm- 30-10-2021					
Date of Completion 29-10-2022					
Date of Measurement- 10/11/2022					
Measurement Entry					
① P/W Fixing & Setting out					
Pillars & reference pillars -					
All job complete					
Qty = 10 nos					
② P/W clearing and Grubbing					
of Road Land. dr					
All job complete					
5 x 30m x 3.5m = 525m ²					
10 x 30m x 3.5m = 1050m ²					
10 x 30m x 3.5m = 1050m ²					
10 x 30m x 3.5m = 1050m ²					
1 x 50m x 3.5m = 175m ²					
2 x 100 x 3.5m = 700m ²					

Qty = 0.4516

Continuation

4550m²

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(i) Lead for 1000m					
Qty = 571.35 m ³					
= 144.27 m ³					
R ₁ @ 220.93/m ³ B					31874=
(ii) Ret lead 100m					
Qty = 144 @					
571.35 m ³					
= 457.08 m ³					
R ₂ @ 184.65/m ³ B					84400=
(6) P/v consd of consd of					
G.S.B. Graveling & walk					
well graded material					
As per specification					
TMB P-(9)					
Qty = 810 m ³ R ₁ @ 3223.10/m ³					
R ₂ 2610711=0					
(7) P/v consd of W.B.M. Graveling					
with approved material du					
TMB P-(4)					
Qty = 337.5 m ³					
R ₁ @ 4022.23/m ³ R ₁					1357503=
R ₂ 41424792=					
Add 12% GST					R ₃ 497097=
Add 0.1 LC					R ₄ 41425=
Add ST Fee					R ₅ 48725=
Less 0.5% below					R ₆ 4729726=
					R ₇ 24122=
					R ₈ 4705604=

Continuation

DA7
CB
AM
15/11/22

AK
10/11/2022
CB