

PRN/19.20 Chapra-2/03
Baniyabur to Basantpur.

PRB.NO- 3424

Schedule XLV Form No. 134.

Ag.No.

Conf. Sri. Subhash Kumar Shahi.

DIVISION

Sri Himanshu Shekhar Basad (A.E)

SUB-DIVISION

Baniyabur.

Measurement Book

PRB.NO-3424

(These four lines should be repeated at the commencement of the measurement relating to each work)

5156385

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(14)/14 Tea field					
96 N.D. P.N-7					
② 3648.0/N					
					3,50,209/
(15)/15 6000m x 4500m					
ERJ					
8 N.D. P.N-7					
② 3747.36/N					
					29,979/
(16)/16 6000m x 4500m					
Rectangular					
18 N.D. P.N-8					
② 3618.24/N					
					65,128/
(17)/17 Boundary Dike					
96 N.D. P.N-8					
② 505.45/N					
					48,523/
(18)/18 planting of trees					
odd trees & Malt					
ERJ					
117 N.D. P.N-8					
② 810.30/N & 93,635/					
(19)/20 Road banking work					
not applied -					
698.10 m ² P.N-8					
② 235.40/m ²					
					5,13,309/

Continuation

T-126257,132

B.F. 6257.137/-

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(20)/21 P/L and boxing lego 2 mamp paved — EKI					
400 P. N-8					
@ 0.932435/m					
					0.37297/-
(21)/22 B/W 100 m					
(113) 10 paved wall — EKI					
23.04 m P. N-8					
@ 0.510255/m					
					0.11758/-
(22)/23 C.D 100 m					
(114) — EKI					
161.78 m ² P. N-9					
@ 0.14885/m ²					
					0.24006/-
(23)/24 Paving the cops — EKI					
468.48 m ² P. N-9					
@ 0.9563/m ²					
					0.448 m/-
					T- 064.80802/-
					64,80833/-
(24) 0.34/m					
De 50.8 @ 2203/-					

T- 06458.767/-

Continuation

64,58,798/-

P.T-0

Resemant Account

134.

Continuation
 Payments made through PLSPD
 30/12/21

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Materials					
(A) Earth					1460.00 m ²
(B) Stone metal					204.25 m ²
(C) Stone chips					464.60 m ²
(D) C-Load					13.74 m ²
(E) C-Load					10.215 m ²
(F) Screening material					44.50 m ²
(G) Bricks					9356 m ²
(H) Cement					3254 m ²
(I) Bitumen					40.219 m ²
(J) Emulsion					1.253 m ²
RS					4.06 m ²

Certified That

the work has completed

as per sanctioned

there is no dues against

Agency.

Bitumen 1476

2022/5218013984

dt - 14.7.21

22.020 m²

2022/5218015492

dt - 18.7.21

31.015 m²

T - 53.035 m²

Completed - 40.219 m²

Balance - 12.816 m²

Continuation

1
23.7.21
LF