

CERTIFIED COPY

- 1 -

**OFFICE OF THE EXECUTIVE ENGINEER,
RURAL WORKS DEPARTMENT, WORKS DIVISION. DUMRAON**

RATE APPROVED BY SUPERINTENDING ENGINEER, RWD, WORKS CIRCLE ARA,

VIDE HIS LETTER NO:- 60 W.E DATE:-08.02.2022

Supplementary Agreement

(HEAD - MR-3054)

NAME OF WORK :- BRAHMPUR SE NANIJOR PATH.

Name of Agency:-

D.B.S CONSTRCTION,

ADD:- NEW DELIYA, SAMBIKA PATH DEHARI

DIST- ROHTAS

Mob:-. 9934941233

Agreement Value Rs. 8,75,796.00

Agreement No:- 06..... MBD of 2021-22
(supplementary Agr of 23 MBD/2017-18)

Date of Start work :- 02.03.2022

Date of Complete Work :- 31.3.2022

10% Below as per estimated cost.

D.B.S. Construction Pvt. Ltd.

Signature of the Contractor.

Executive Engineer
Rural Works Department
Works Division- Dumaron



बिहार BIHAR

14787-14/2-2022-1000 AP 334237

अशोक कुमार, मुद्रांक विक्रेता
समाहरणालय, पटना

SUPPLEMENTARY AGREEMENT

This Supplementary Agreement, made the 2nd day of March 2022

Between Executive Engineer R.W.D Work Division Dumraon of the one Part and

D.B.S Conts. Pvt. Ltd, New Deliya Sambika path, dehri Dist- Rohtas.

Whereas the Employer is desirous that the contractor execute Restoration work

in Brahmpur to Nanijor Under Head -MR (3054) The Employer has

accepted the Bid by the contractor for the execution and completion if

such Works and the remedying of any defects therein at a cost of

Rupees - 8,75,796.00 (Eight Lakh seventy Five thousand seven hundred

Ninety six) only.

Name of Road	Length (Km.)
Restoration work in Brahmpur to Nanijor	14.00

D.B.S. Conts. Pvt. Ltd
Contractor

Sd/-
Executive Engineer
R.W.D. (W) Division
Dumraon

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement , words and expressions shall have same meanings as are respectively assigned to them in the Conditions of contract hereinafter referred to, they shall be deemed to form and be read and construed as part of this Agreement .
2. In consideration of contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein in conformity in all aspects with the provisions of the contract.
3. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and the remedying the defects wherein the contract price or such other sum as may become payable under the contract at the times and un the manner prescribed by the contract .
4. The following documents shall be deemed to form and be read and construed as part of this Agreement , viz
 - (i) Letter of Acceptance;
 - (ii) Notice to proceed with the works .
 - (iii) Contractor' s Bid;
 - (iv) Contract Data;
 - (v) Special Conditions of contract the General conditions of contract;
 - (vi) Specifications;
 - (vii) Drawings;
 - (viii) Bill of Quantities ;and
 - (ix) Any other document listed in the contract Data as forming part of the contract.

In witness where of the parties thereto have caused this Agreement to be executed the day and year first bore written.

The Common seal of

Was hereunto affixed in the presence of ;

Signed, sealed and Delivered by the said.....

in the presence of:

Binding Signature of Employer.....

Binding Signature of Contractor

Earnest Money - Rs.

I.S.D. Rs.

Date of Commencement -

Date of Completion -

FDR
(1) A/c No 7060700PU00030544 dt 23.2.22 Rs 37000.00
(2) " " " " " 30535 dt 23.2.22 Rs 44000.00

[Signature]
Managing Director

[Signature]
Executive Engineer
R.W.D. (W) Division
Dumraon

**कार्यपालक अभियन्ता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल डुमराँव।**

पत्रांक:-...191.....डुमराँव,

दिनांक :- 22/2/2022

प्रेषक :- कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल डुमराँव।

सेवा में,

डी0बी0एस0कन्स्ट्रक्शन प्रा0लि0
न्यु डेलिया सम्बीका पथ डेहरी (रोहतास)
विषय:- शीर्ष 3054 MR अन्तर्गत ब्रह्मपुर से नैनीजोर पथ मरम्मत एवं पाँच वर्षीय
रख-रखाव कार्य से संबंधित Permanent Restoration कार्य में पुरक एकरारनामा
पुर्व प्रतिभूति की राशि जमा करने के संबंध में।

प्रसंग :- अधीक्षण अभियन्ता, ग्रा0कार्य0वि0, कार्य अंचल, आरा के पत्रांक 132 अनु0
दिनांक- 02.02.2020

महाशय,

उपयुक्त विषयक प्रासांगिक पत्र के सदर्थ में आपको सूचित करते हुए कहना है कि शीर्ष 3054 MR योजना अन्तर्गत FDR मद् में क्षतिग्रस्त पथ का पुनरीक्षित परिमाण विपत्र अनुमोदित होकर कार्यालय को प्राप्त हुआ है उक्त के परिप्रेक्ष्य में अनुमोदित पुनरीक्षित परिमाण विपत्र की राशि 9,73,106.00 (रुपए नौ लाख तिहत्तर हजार सात सौ छः) मात्र के आलोक में पुर्व में की गई एकरारनामा (परिमाण विपत्र की राशि से 10% कम) तदनुसार राशि 8,75,796.00 (रुपए आठ लाख पचहत्तर हजार सात सौ छियावनें) मात्र का कार्य आपको आवंटित किया गया है।

अतएवं MBD के Clause 53.3.1 में निहित प्रावधान के आलोक में एकरारित राशि $8,75,796 \times 5\% = 43,790/-$ अर्थात (रुपए तेतालीस हजार सात सौ नब्बे) मात्र के प्रतिभूति राशि मद् में एवं प्राक्कलित राशि 9,73,106.00 (रुपए नौ लाख तिहत्तर हजार सात सौ छः) मात्र का अतिरिक्त सुरक्षा राशि के रूप में प्राक्कलित राशि का $3.75\% = 36491.00$ अर्थात कुल राशि $43,790 + 36491 = 80,300.00$ (अस्सी हजार तीन सौ) मात्र के समतुल्य राशि की मान्य राशि जो अद्योहस्ताक्षरी के पदनाम से विधिवत् प्रतिज्ञित हो को इस कार्यालय में यथाशीघ्र समर्पित करना सुनिश्चित करें। ताकि पूरक एकरारनामा के संबंध में अद्योत्तर कार्रवाई की जा सके।

0/c
D.B.S. Construction Pvt. Ltd.
one copy
happy
23/2/22
cp D.B.S. (copy)

Signature
Managing Director

विश्वासभाजन

22/02/2022
कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल डुमराँव
D.B.S. (W.D. Division)
Dumraon

मुख्य अभियंता-1 का कार्यालय,
ग्रामीण कार्य विभाग, बिहार, पटना।

125

पत्रांक- 11/प्र0-05-235/2021 100 (अनु0)
प्रेषक,

पटना, दिनांक-12.1.22

ई0 राजीव नयन प्रसाद सिंह,
मुख्य अभियंता 1,
ग्रामीण कार्य विभाग, बिहार, पटना।
रोवा में,
अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल, आरा।

17/01/2022

विषय:-ग्रामीण कार्य विभाग, कार्य प्रमंडल, डुमराँव के अधीन एफ0डी0आर0 अन्तर्गत ब्रह्मपुर से नैनीजोर प
मरम्माति एवं पाँच वर्षीय रख-रखाव कार्य के प्राक्कलन पर FDR के अन्तर्गत Permane
Restoration के लिए पुनरीक्षित प्रावैधिक स्वीकृति प्रदान करने के संबंध में।

प्रसंग:- आपका पत्रांक 973 अनु0 दिनांक 09.12.2021

महाशय

उपर्युक्त विषयक प्रासंगिक पत्र द्वारा प्राप्त ब्रह्मपुर से नैनीजोर पथ का प्राक्कलन पुनरीक्षित प्रावैधि
स्वीकृति प्रदान कर लौटाया जा रहा है। पथ का नाम, प्रशासनिक अनुमोदन की राशि एवं पुनरीक्षित प्रावैधि
स्वीकृति की राशि पत्र के परिशिष्ट 'क' में अंकित है।

2. प्रशासनिक अनुमोदन का प्रसंग एवं राशि परिशिष्ट 'क' के स्तम्भ क्रमशः 04 एवं 05 में अंकित है।
3. स्वीकृत प्राक्कलन की जाँच अधीक्षण अभियंता अपनी स्तर से भी कर लेंगे। यदि किसी प्रकार के संशोध
की आवश्यकता हो तो मुख्यालय को सूचित करेंगे।
4. स्थल निरीक्षण के आधार पर सुनिश्चित किया जाय की प्रावैधानित पुल/पुलियों स्थल के आवश्यकता
अनुरूप है। स्थल के अनुरूप नहीं होने पर मुख्यालय को सूचित करेंगे।
5. अधीक्षण अभियंता, पथों का निरीक्षण प्रतिवेदन एवं कार्यों के संबंध में समीक्षात्मक टिप्पणी मुख्यालय को
तिथि को उपलब्ध कराना सुनिश्चित करेंगे।
6. प्राक्कलन की स्वीकृति को दरों की स्वीकृति नहीं समझी जाये।
7. अधीक्षण अभियंता, कार्य अंचल, आरा से मदों के दर जो अनुसूचित दर में नहीं हैं, दर विश्लेषण
केन्द्रीय अनुसूचित दर निर्धारण समिति के संयोजक एवं उनके सभी सदस्य को भेजेंगे और समिति
अगली बैठक में उनका अनुमोदन प्राप्त कर लेंगे।
8. प्राक्कलन में स्थल पदाधिकारी द्वारा प्रतिवेदित लम्ब काट एवं आड़ी काट के चार्ट के आधार पर हुए मित
की मात्रा की गणना की गयी है। लम्ब काट एवं आड़ी काट की स्थल जाँच आप स्वयं कर सूचित क
कि वह स्थल के अनुरूप है।
9. सामग्रियों की दुलाई निर्धारित रेल हेड के लोडिंग/अनलोडिंग स्थल तक रेलमार्ग से एवं तत्पश्चात् वहाँ
कार्य स्थल तक ट्रक द्वारा तथा क्वैरी से सीधे कार्य स्थल तक सड़क मार्ग द्वारा दर विश्लेषण कर उ
दोनों स्थिति की कैरेज कोस्ट की तुलनात्मक विवरणी तैयार कर उसमें से न्यूनतम दर का प्रावधान क
हुए अधीक्षण अभियंता परिमाण विपत्र अनुमोदित करेंगे।
10. पत्र के साथ प्रावैधिक टिप्पणी की प्रति संलग्न है।

D.B.S. Construction Pvt. Ltd.

Managing Director

Executive Engineer
R.W.D. (W) Division
Dumraon

अधीक्षण अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य अंचल, आरा

पत्रांक60.....अनु0/आरा, दिनांक 02/02/2022

प्रेषक :- अधीक्षण अभियंता
ग्रामीण कार्य विभाग
कार्य अंचल, आरा।

544/ सेवा में,
9-2-22

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, डुमराँव।

विषय :- शीर्ष एम0आर0-3054 योजना अन्तर्गत पुनरीक्षित परिमाण विपत्र को अनुमोदन करने के संबंध में।

प्रसंग :- आपका पत्रांक-132 दिनांक-02.02.2022

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र के संबंध में कहना है कि शीर्ष एम0आर0-3054 योजना अन्तर्गत पुनरीक्षित परिमाण विपत्र अनुमोदनोपरान्त आवश्यक कार्रवाई हेतु भेजी जा रही है।

पथ की विवरणी :-

क्र0	पथ का नाम	पथ की लम्बाई (कि0मी0 में)	पुनरीक्षित परिमाण विपत्र की राशि (लाख में)
1	ब्रह्मपुर से नैनीजोर	14.00	8.758

अनु0 :- परिमाण विपत्र की एक प्रति मूल में।

विश्वासभाजन

अधीक्षण अभियंता
ग्रामीण कार्य विभाग
कार्य अंचल, आरा

D.B.S. Construction Pvt. Ltd.
Managing Director

Executive Engineer
R.W.D. (W) Division
Dumraon

BILL OF QUANTITY

NAME OF ROAD:-

RESTORATION WORK IN BRAHMPUR TO
NAINIJOR

DISTRICT:-

Buxer

BLOCK:-

Brahampur

LENGTH OF ROAD (KM):-

14.000

Sl. No.	Description of Items	Unit	Quantity	Rate (Rs.)	Amount (Rs.)
1	Construction of embankment with approved material obtained from borrow pits with a lift upto 1.5 m, transporting to site, spreading, grading to required slope and compacting to meet requirement of Tables 300.1 and 300.2 with a lead upto 100 m as per Technical Specification Clause 301.5	Cum	186.65	173.91	32,460.30
2	Water Bound Macadam Grading 2 - Providing, laying, spreading and compacting stone aggregates of specific sizes to water bound macadam specification including spreading in uniform thickness, hand packing, rolling with smooth wheel roller 80-100 kN in stages to proper grade and camber, applying and brooming, stone screening to fill-up the interstices of coarse aggregate, watering and compacting to the required density Grading 3 as per Technical Specification Clause 405.	Cum	0.00	5015.47	0.00
3	Water Bound Macadam Grading 3 - Providing, laying, spreading and compacting stone aggregates of specific sizes to water bound macadam specification including spreading in uniform thickness, hand packing, rolling with smooth wheel roller 80-100 kN in stages to proper grade and camber, applying and brooming, stone screening to fill-up the interstices of coarse aggregate, watering and compacting to the required density Grading 3 as per Technical Specification Clause 405.	Cum	100.61	4626.00	4,65,417.23
4	Providing and applying primer coat with bitumen emulsion on prepared surface of granular base including cleaning of road surface and spraying	Sqm	1341.45	47.82	64,148.14
5	Providing and applying tack coat with bitumen emulsion using emulsion distributor @ 0.25 to 0.3 kg per sq m on the prepared bituminous surface cleaned with hydraulic broom as per technical specification clause 503.	Sqm	1676.58	16.73	28,049.18
6	Providing, laying and rolling of open-graded premix carpet of 20 mm thickness composed of 13.2 mm to 5.6 mm aggregates either using penetration grade bitumen or emulsion to required line, grade and level to serve as wearing course on a previously prepared base, including mixing in a suitable plant, laying and rolling with a three wheel 80-100 kN static roller capacity, finished to required level and grades to be followed by seal coat of either Type A or Type B or Type C as per Technical Specification Clause 508.	Sqm	1676.58	177.68	2,97,894.73
7	Providing and laying seal coat sealing the voids in a bituminous surface laid to the specified levels, grade and cross fall using Type A, Type B and Type C as per Technical Specification Clause 510	Sqm	1676.58	50.78	85,136.73
TOTAL AMOUNT :-				Rs.	9,73,106.31

Less 10% As per Agreement = () 97310.63

Total = 875795.68

Rs. 8,75,795.68

Bill of Quantity approved for Rs. 8,75,795.68 (Rupees Eight Lacs Seventy Five Thousand Eight Hundred and Ninety Five only)

Sd/-
Managing Engineer

Gopal
10/10/2022
EE

Executive Engineer
R.W.D. (W) Division
Dumraon

Superintending Engineer
Rural Works Department
Works Circle, ARB