



AN 933687

Supplementary Agreement

मुख्यमंत्री ग्राम संपर्क योजना (MMGSY (SC))

Original Agreement No. : 41SBD/2020-21 dt. 03.09.2020 2.6.21

Revised Agreement Value	Rs. 68,12,538.00
Previous Agreement Value	Rs. 43,00,869.00
Supplementary Agreement Value	Rs. 25,11,669.00

Executive Engineer., R.W.D., Works Division, Neemchak Bathani. of the one part, and PINTU YADAV, At.-Pathara-13 Assurain, PO-Utli Bara, PS-Tankuppa, Gaya. Whereas the Employer is desirous that the Contractor execute Construction of Road & CD Work with Maintenance for Dharam Bigha To Basar in Mohra Block, Length 0.653 Km. and the Employer has accepted the Bid by the contractor for the execution and completion of such works and the remedying of any defects therein at a cost of 25,11,669/- (Rupees Twenty Five Lakh Eleven Thousand Six Hundred Sixty Nine).

Bill of Quantity of Original Agreement No. 41SBD/2020-21 dt. 03.09.2020 Revised wef date of agreement by विशेष सचिव, RWD, Patna Vide Letter No. BRRDA(HQ)MMGSY-210/2021 - 1202 dt. 27.12.2021. In ibld revision extra item has been provided.

PINTU YADAV
प्र. 21/12/21
Proprietor

MS
28/6

[Signature]
Executive Engineer
Rural Work Department
Works Division, Nimchak Bath