



कार्यपालक अभियंता का कार्यालय ग्रामीण कार्य विभाग, कार्य प्रमंडल, मढ़ौरा।

पत्रांक:- 1407/अ-30 मढ़ौरा/दिनांक:- 07.07.22

प्रेषक:-

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मढ़ौरा।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अभिकरण (ब्राडा), पटना।

विषय:- वित्तीय वर्ष 2021-22 में व्यय हेतु नाबार्ड सम्पोषित योजना (NABARD) अंतर्गत चयनित पुल में अधियाचना की गई राशि को आवंटित करने के संबंध में।

महाशय,

उपयुक्त विषय के संबंध में कहना है कि इस कार्य प्रमंडल के नाबार्ड सम्पोषित योजना (NABARD) अंतर्गत पुल में रु० 44.13609 लाख के आवंटन माँग हेतु अधियाचना प्राप्त विहित प्रपत्र में तैयार करके पत्र के साथ संलग्न कर आवंटन उपलब्ध कराने हेतु समर्पित की जा रही है।

अतः अनुरोध है कि अधियाचना प्रपत्र के कॉलम सं०-12 में माँग की गई राशि के अनुरूप आवंटन उपलब्ध करने की कृपा की जाय।

- अनु०:-1) अधियाचना विहित प्रपत्र में।
2) M.B. की छायाप्रति संलग्न (01 अदद)।

विश्वासभाजन

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, मढ़ौरा।

07/07/22

FORM GER-19-A

(See Government of India's Decision (I) below Rule -150)

Form of Utilization Certificate up to the Month of July-2021

PIU:- Executive Engineer RWD Works Division, Marhaura

SL No	Name of Scheme	Sanction No& Date with Amount (in Lacs Rs.)	Amount Received (in lacs Rs.)	Particulars
1	Construction of Rural Roads under NABARD	सचिव ब्राडा के पत्रांक-57 (अनु०) दिनांक-25-10-2021	511.32426	Certified that out of Rs-511.32426 Lacs received during the Years 2017-18, 18-19, 19-20, 2020-21 in favor of Exe. Eng. R.W.D. Works Div. Marhaura Sum of Rs-511.23199 Lacs has been utilized for the Purpose of NABARD (Roads & Bridge) Scheme as given in the margin for Which it was Sanctioned and that the balance of Rs-0.09227 Lacs remaining unutilized at the end of the period under report.

M. K. Rai
AAM 04/07/2022

R.W.D. (W) Division Marhaura

E. R.
Executive Engineer

R.W.D. (W) Division Marhaura

SK
04/07/22

Rural Works Department
NABARD-BRIDGE Allotment Requisition Format

Name Of Division:- R.W.D., Work Division, Marhaura

Sl. No.	Year	Name of Road	Name of Contractor	Administrative Sanction		Agreement Amount		Amount Received (in lacs)	Total Expenditure (in Lacs)	Value of Measurement (in Lacs)	Current Demand (in lac)	Remarks
				Length (in M.)	Amount (in Lacs)	Main work	Mainta.					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2019-20	HIGH LEVEL R.C.C. BRIDGE OVER DABRA RIVER B/W DHENUKI & ASOIYA NEAR BARHAMASTHAN	PATLIPUTRA INFRA CONSTRUCTION PVT. LTD	34.22 Mtr	238.88000	207.92705	1.72019	127.88587	127.79360	172.02196	44.13609	Work In Progress (Rs-9,227=00 rest balance out of last allotment)
Total:-				34.22 M	238.88000	207.92705	1.72019	127.88587	127.79360	172.02196	44.13609	

Executive Engineer
R.W.D. (W) Division, Marhaura

[Signature]
04/07/22