

MMGSy 31st Const. of Road from MUKHya Road

to Gopal Nagar Tok

Schedule XIV-Form No. 134

Agreement No-132/SBD/MMGSy-21-22

Name of Agency:- Ganesh Kr. Panday

DIVISION

Const-cost:- 4394668.

Area

Main-cost:- 552815:

Tenue. 4947483:

SUB-DIVISION


Date of Commence:- 01-11-2021

Palasi

Date of Completion:- 31.07-2022

MEASUREMENT BOOK

2515



			Rs. 39,29,689.00
23.)	Pror. P.C. CH-20 in four letters		
	- do - do - all Grief Job.		
4.595 m3	(V.T.M.B.P-3)		
	@ Rs. 6892.57/m3	Rs.	31671.00
24.)	Pror. P.C. CH-20 in Sub-8		
	- do - do - all Grief Job.		
32.269 m3	(V.T.M.B.P-3)		
3.442 m3	(V.T.M.B.P-3)		
35.711 m3	@ Rs. 7296.44/m3	Rs.	260563.00
25.)	Pror. 2 kg per R.C.C. Fire NP3		
	- do - do - all Grief Job.		
7.50 mtr.	(V.T.M.B.P-3)		

	@ Rs. 3522.78/mtr	Rs.	26421.00
26.)	Pror. painting on parapet		
	- do - do - all Grief Job.		
20.64 m2	(V.T.M.B.P-3)		
	@ Rs. 100.76/m2	Rs.	2080.00

Total Rs. 4250424.00

Add 12% GST Rs. 510051.00

Add 1% L.C. Rs. 42504.00

Add S. Fee Rs. 60205.00

Total Rs. 4863184.00

Less 11.45% Belong Rs. 556835.00

Rs. 4306349.00

Rsingh
20.6.22 Contingencies
J-E 20.6.22
AR