

**कार्यपालक अभियन्ता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, मसौढ़ी।**

पत्रांक— 733(845) मसौढ़ी, दिनांक 06/08/2022

प्रेषक,

कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, मसौढ़ी।

सेवा में,

नोडल पदाधिकारी,
New Maintenance Policy 2018
ग्रामीण कार्य विभाग,
बिहार; पटना।

विषय:— New Maintenance Policy 2018 के तहत चल रहे कार्यों हेतु अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में इस प्रमण्डल के अंतर्गत New Maintenance Policy 2018 के कार्य हेतु विहित प्रपत्र में पथ-वार निधि की अधियाचना की गई है जिसकी कुल राशि 1,95,27,969/- रुपये है।

अतः विषयांकित मद में इस प्रमण्डल अन्तर्गत कुल 1,95,27,969/-(एक सौ पचानवे लाख सताईस हजार नौ सौ उन्नहत्तर रुपये) मात्र का आवंटन करने की कृपा की जाये।

विश्वासभाजन

अनु०:— यथोक्त।

कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, मसौढ़ी।

Requisition Formate for Scheme Head - MR (3054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Road Details				AA Details				Agreement Details				Actual Completion Date DD/MM/YY	Value of IRI (in MM/Km)	Thickness of Bitumen Layer (In mm)	Value of Bitumen Content in Percentage	Previous Allotment Total (Lac)	Expenditure (Lac)	Value of Measurement (in Lacs)	Current Demand (in Lacs) (20-18)	Remarks		
Sl No.	Road Name	Batch No.	Project ID	Main Work Amount	Maintenance Amount	Total Amount	Total Length	AA Date	Main Work Amount	Maintenance Amount	Date Of Completion	Ref.No.										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
1	Construction of Road From Usfa Chandasi Road to Barawan Village	RM/PA/MA/19/0004	10100401020	13.502	6.87	21.7222	0.7	24-Jun-19	12.81555	5.74313	3-Dec-20	04/SBD/2020-21		4.111429	25mm	5%			12.81555		12.81555	Ongoing
2	Construction of Road From Kharant Poava Road to Gram Begumchak Mahadali Tola including 5yrs Maintenance	RM/PA/MA/19/0006	10100405002	32.28829	13.07071	48.58783	1.69	24-Jun-19	37.04505	10.18419	8-Sep-21	27/MBD/2020-21		4.7247106	25mm	5%	30.37000	30.37000	37.04505		6.67505	Complete
3	Construction of Road From Powawan to Supphali including 5yrs Maintenance)	RM/PA/MA/19/0006	10100405006	26.26869	8.91231	37.80787	1.09	24-Jun-19	29.47906	8.40988	8-Sep-21	27/MBD/2020-21		5.0027270	25mm	5%	25.18300	23.91502	29.47906		4.29600	Complete
4	KANSARI RAIGHAT - SURAN (BR-26R-225)	RM/PA/MA/19/0004	10100402022	19.068	10.02	30.9948	1.02	24-Jun-19	18.20389	6.41815	3-Dec-20	04/SBD/2020-21		3.880909	25mm	5%			18.20389		18.20389	Ongoing
5	KANSARI RAIGHAT - SURAN (BR-26R-225)	RM/PA/MA/19/0004	10100402024	17.079	9.47	27.0469	0.93	24-Jun-19	16.21295	8.80829	3-Dec-20	04/SBD/2020-21		4.013	25mm	5%			16.21295		16.21295	Ongoing
6	MORIARPUR - MILKI (BR-26R-202)	RM/PA/MA/19/0008	10100402042	80.81	31.445	120.336	2.78	16-Jul-19	85.89967	27.87104	13-Mar-21	12/MBD/2020-2021					79.70414	79.70414	85.89967		6.19553	Complete
7	T03 - JALDHIGA (BR-26R-230)	RM/PA/MA/19/0009	10100402074	51.098	26.193	82.408	2.66	16-Jul-19	44.44214	23.77639	16-Mar-21	07/SBD/2020-21		3.347407	25mm	5%			44.44214		44.44214	Ongoing
8	Construction of Road from Masaurhi Pali Path Ke Bajranwall to Bidauli Aadarsh madhye vidyalay	RM/PA/MA/19/0006	10100403074	27.92242	10.47058	41.18524	1.3	24-Jun-19	30.87896	9.61896	8-Sep-21	27/MBD/2020-21		4.2614290	25mm	5%	27.74800	25.69661	30.87896		3.13096	Complete
9	Kharant Powan to Jagdishpur Road	RM/PA/MA/19/0006	10100501001	39.80694	14.30806	58.09569	1.6	24-Jun-19	46.84748	12.04514	8-Sep-21	27/MBD/2020-21		4.9323530	25mm	5%	37.59800	35.42017	46.84748		9.24948	Complete

Requisition Formate for Scheme Head - MR (3054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Road Details				AA Details				Agreement Details				Actual Completion Date DD/MM/YY	Value of IRI (in MM/Km)	Thickness of Bitumen Layer (In mm)	Value of Bitumen Content in Percentage	Previous Allotment Total (Lac)	Expenditure (Lac)	Value of Measurement (in Lacs)	Current Demand (in Lacs) (20-18)	Remarks	
Sl No.	Road Name	Batch No.	Project ID	Main Work Amount	Maintenance Amount	Total Amount	Total Length	AA Date	Main Work Amount	Maintenance Amount	Date Of Completion										Ref.No.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
10	Ajanti to Larha via Khadha	RM/PA/MAS/19/0008	10100404013	96.579	37.061	143.2979	3	16-Jul-19		27.12964	13-May-21	12/MBD/2 020-2021				95.49056	95.49056	100.08554		Complete	
11	Construction of Road From Dhanuti Basaur to Chakia Mahadalit Tola including 5yrs Maintenance	RM/PA/MAS/19/0006	10100405001	27.76913	10.05587	40.60191	1.18	24-Jun-19	29.2335	7.03168	8-Sep-21	27/MBD/2 020-21	19/02/2021	4.6525000	25mm	5%	26.40700	25.19634	29.2335	2.82650	Complete
12	Construction of Road From Makdampur to Deokuli including 5yrs Maintenance	RM/PA/MAS/19/0009	10100405003	31.061	18.167	52.3341	1.84	16-Jul-19	26.13641	16.24495	16-Mar-21	07/SBD/2 020-21		3.8889470	25mm	5%		26.13641		26.13641	On-going
13	Construction of Road From Karwan Village to Servanichak Mahadalit Tola including 5yrs Maintenance	RM/PA/MAS/19/0008	10100405124	59.617	25.97	91.541	2.85	16-Jul-19	75.20219	25.89985	13-May-21	12/MBD/2 020-2021	8.8.2021	4.5272410	25mm	5%	61.68600	57.48910	75.20219	13.51619	Complete
14	Construction of P C C Road and Gali at Rohilapur Village Under Bhagwanganj Panchayat	RM/PA/MAS/19/0006	10100407010	16.0312	5.0398	22.67412	0.85	24-Jun-19	16.8011	3.37469	8-Sep-21	27/MBD/2 020-21	22.02.2021	4.8022220	25mm	5%	15.03412	15.03412	16.8011	1.76098	Complete
15	Construction of Road From Lakhnagar Main Road to Subalpur Via Harechak Savachak	RM/PA/MAS/19/0009	10100401019	65.14	37.764	109.418	3.9	16-Jul-19	55.70023	33.73512	16-Mar-21	07/SBD/2 020-21		4.040256	25mm	5%	43.96329	43.58195	55.70023	11.73694	On-going
16	DHANARUA - NADUPUR (BR-26R-269)	RM/PA/MAS/19/0008	10100402019	56.549	22.655	84.8589	2.01	16-Jul-19	58.83609	20.92375	13-May-21	12/MBD/2 020-2021				55.81057	55.81057	58.83609	3.02552	Complete	
17	MASAUHRI PITWANS ROAD - LAHSUNA (Pkg-BR-26R-244)	RM/PA/MAS/19/0006	10100402038	16.87214	5.67486	24.23421	0.959	24-Jun-19	20.78592	3.95224	8-Sep-21	27/MBD/2 020-21	16/02/2021	4.9550000	25mm	5%	15.03483	15.03483	20.78592	5.75109	Complete

Requestion Formate for Scheme Head - MIR (3054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Division Masaurhi

Road Details				AA Details				Agreement Details				Actual Completion Date DD/MM/YY	Value of IRI (in MM/Km)	Thickness of Bitumen Layer (In mm)	Value of Bitumen Content in Percentage	Previous Allotment Total (Lac)	Expenditure (Lac)	Value of Measurement (in Lacs)	Current Demand (in Lacs) (20-18) -	Remarks
Sl. No.	Road Name	Batch No.	Project ID	Main Work Amount	Maintenance Amount	Total Amount	Total Length	AA Date	Main Work Amount	Maintenance Amount	Date Of Completion	Rel.No.								
1	Repair Road From NH-83 to Iodipur Dolarpur Lakhampur	3	4	60.149	34.295	100.4589	3.5	16-Jul-19	49.83287	30.97975	16-Mar-21	07/SBD/2020-21	4.131429	25mm	5%	45.12940	45.12940	49.83287	4.70347	On-going
	Total			737.60381	327.13219	1,138.49637	33.855090		754.43860	283.14684						559.15891	547.87281	754.43860	195.27969	

06.7.22

DAO
R.W.D., Works
Division Masaurhi

EXECUTIVE ENGINEER
RURAL WORKS DEPARTMENT
WORKS DIVISION, MASAUH

1. Signed Hard Copy and Soft copy (in Excel) of recorded IRI is Enclosed
2. Up to Date Physical Progress has been Uploaded in MIS

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	UIV mm/km	CATEGORY	IRI	Latitude	Longitude	Event
29/1/22	10:37:15	12	0.1	230	30.3	2800	2899	ROAD G	3.9	25.49863	85.12688	Normal
29/1/22	10:37:50	12	0.1	190	30.3	3100	3180	G	4.24	25.49844	85.12881	Normal
29/1/22	10:38:20	12	0.1	290	30.3	2800	2899	G	3.9	25.49806	85.12927	Normal
29/1/22	10:38:31	12	0.1	260	30.3	3500	3554	G	4.68	25.49808	85.1301	Normal
29/1/22	10:38:56	12	0.1	280	20.2	3300	3367	G	4.46	25.49845	85.13055	Curve
29/1/22	10:39:11	12	0.1	300	30.3	3100	3180	G	4.24	25.49878	85.13151	Normal
29/1/22	10:39:31	12	0.1	320	30.3	2900	2992	G	4.01	25.49802	85.13284	Normal
29/1/22	10:39:46	12	0.1	200	30.3	3200	3273	G	4.35	25.49788	85.13341	Normal
29/1/22	10:40:12	12	0.1	300	30.3	3100	3180	G	4.24	25.49793	85.1343	Normal
29/1/22	10:40:32	12	0.1	100	30.3	3000	3086	G	4.13	25.49788	85.13475	Normal
29/1/22	10:40:52	12	0.1	280	30.3	2700	2805	G	3.79	25.49819	85.12627	Normal
TOTAL			3.5	9600	989.8	105200	108198		144.6	892.427	2979.18489	
AVERAGE						3005.714	3091.371		4.131429			


 5/1/22
 01/2/22
 AE


Executive Engineer
 R.W.D. Works Div. Masaurhi

03/1/22
 Executive Engineer
 RWD Works Division
 Masaurhi

Test Date :	1/29/2022	Road Name :	R DAULATPUR LAHNAHAPUR				
Machine No :		Road Type :	(R) RURAL ROAD		-		
Start S No :		Side :					
Start E No :		Interval					
Weather :		UV Range :	1612	To	5000	1000	mm/km
Start Location :		Dist Range :	0	To	0.4	0.1	= 1000 m
End Location :		Equation :	$Y = 0 \cdot X^2 + 0.038 \cdot X + 278.4$				

Redraw Graph

Name of Customer :MAA PARWATI BUILDCON PVT LTD, Name of Work/ Road :NH-83 TO LODIPUR DAULATPUR



Accepted
21/2/22
Executive Engineer
R.W.D. Works Div. Masaurhi

Executive Engineer
RWD Works Division
Masaurhi

Distance = 1000 m

Amal
Executive Engineer
R.W.D. Works Div. Masaurhi

Executive Engineer
RWD Works Division
Masaurhi