



बिहार BIHAR



0.09% Below

2299

28-6-022

1000/-

अभिज्ञान काल 3 जून 2022 को (मि) -
कुमार (विश्व) (गोपल) प्रमाणित

AP 681205

मि. मिश्रा

SUPPLEMENTARY AGREEMENT

1. Agreement No.	: 03/SBD (Sup.) / Nabood / 2022-23
2. Estimated Cost Rs.	: 12771804/-
3. Revised Agreement Amount Rs.	: 12760309/-
(i) Construction Cost Rs.	: 12247131/-
(ii) Maintenance Cost.	: 513178/-
Original Agreement Cost	: 11451018/-
(i) Construction Cost Rs.	: 10937840/-
(ii) Maintenance Cost.	: 513178/-
4. Performance Securities Rs.	:
A in the shape of NSC/KVP/BG	:
5. Date of Commencement of Work	: 27.06.18
6. Date of Completion of Work	: 26.06.19

अभिज्ञान काल

27/7/22
कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग
(कार) प्रमंडल, गोपलगाँव-2