

Below -10°

SUPPLEMENTARY AGREEMENT

1. Agreement No.	:	09 SBD (Sup.) / Mphsy / 2022 - 27
2. Estimated Cost Rs.	:	10425518 11583909 =
3. Revised Agreement Amount Rs.	:	9382966 10425518 =
(i) Construction Cost Rs.	:	8526038 9568590 =
(ii) Maintenance Cost.	:	856928 =
Original Agreement Cost :	:	8910306 =
(i) Construction Cost Rs.	:	8053378 =
(ii) Maintenance Cost.	:	856928 =
4. Performance Securities Rs.	:	
A in the shape of NSC/KVP/BG		
5. Date of Commencement of Work	:	17-08-2019
6. Date of Completion of Work	:	16-08-2020

M/s. Shakti Kumar

शक्ति कुमार

कार्यपालक अभियन्ता

ग्रामीण कार्य विभाग

पूर्ण पम्पटल, गोपालगंज-2