



बिहार BIHAR

27 FEB 2022

प्राधिकृत पदाधिकारी

Below-10%

S.B.D. MMGSY

AN 361070

Md. Shamin Ahmad Ansari
S. V. BAISI, PURNEA
L.No.-230/95

Supplementary Agreement

Agreement No.- 04/SBD/20.03.22
Main Agreement No.- 03/SBD/2016-17, date- 14-12-2016
Name and firm of contractor- Prem Kumar
Name of Work- Construction of road and CD Work Under Mehdi to sri matta Paswan tola Via Navtolia
Main Agreement Value :- 2,34,51,480.00 (Two Crore Thirty Four Lakh Fifty One Thousand Four Hundred & Eighty Only)

Revised BOQ Amount (FDR)

SI	Construction Cost	Maintenance Cost	Total
1	19,32,194.00	6,04,794.00	25,36,988.00

Supplementary Agreement Value:- Rs. 19,32,194.00 (Nineteen Lakh Thirty Two Thousand One Hundred & Ninety Four Only)

Total Agreement Value :- 2,53,83,674.00 (Two Crore Fifty Three Lakh Eighty Three Thousand Six Hundred & Seventy Four Only)

Date of Agreement :- 04.03.2022

Date of Completion :- As per main Agreement

This agreement made on 04.03.2022 between Executive Engineer, R.W.D. Works Division, Dhamdaha, Purnea. [Name and address of Employer] (hereinafter called "The Employer") of the one part and :- Prem Kumar, At - Srinagar Hata, D.M. Kothi Road, P.S. - K. Hat, Dist - Purnia, Pin - 854301. Bihar. Pincode: 854301 [Name and address of Contractor] (herein after called the "Contractor" of the other part). Whereas the Employer is desirous that Contractor execute the Construction of road and CD Work Under Mehdi to sri matta Paswan tola Via Navtolia [Name and identification number of Contract] [Herein after Called "the works"] and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Remedying of any Defects therein Such as 5 years Routine Maintenance, as a Cost of Rs. 2,53,83,674.00 (Two Crore Fifty Three Lakh Eighty Three Thousand Six Hundred & Seventy Four Only)

Prem Kumar.

04.03.22
Executive Engineer
Rural Works Department
Works Division, Dhamdaha (Purnea)

Head mmsy

Medhi to Srimatta Paswan Tola via Navolia - 3.33 km.
AFA vide letter no - 2625 dt - 02.06.16

AFA Amount - ₹ 277.48 lac.

Revised Estimate Amount (Due to flood)

work done

work done :- ₹ 214 52 554 = 00 — (A)
(as per MB)

work to be done — ₹ 2146 881 = 00
(Due to flood)

After less 10% as per Agreement — ₹ 1932 193 = 00 — (B)

Contingency

work done — ₹ 1269 270 — (C)

(1st 75 till 1st year)

work to be done — ₹ 604 795 — (D)

(After less 10% as per agreement)
Total = A + B + C + D = ₹ 252.588 lac;
Contingency = ₹ 5.393 lac
₹ 257.981 lac;

Revision T.S. No. 63 dt 02.07.22

Ref. S.E. Letter No. 05 dt 05.01.22

Technically Sanctioned for Rs. 257.981 lac.


Rupees Two crore fifty seven lac


and eight thousand one hundred only

Technical Sanction does not mean

of rate Instruction given in technical

should be followed strictly


ASSISTANT ENGINEER
CE-2 OFFICE
RWD, PATNA


Chief Engineer-2
Rural Works Department
Patna