

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000



दिनांक-9/03/2022 कार्य-पक्का अभियन्ता प्राचीन कार्य विभाग कार्य  
बिहार BIHAR Below 10.00% कामकाज S.B.D AN 366525

पूर्विका कोषागार बजगृह  
बिहार

28 JAN 2022

प्राधिकृत पद

### Supplementary Agreement

Agreement No.- 07/ SBD/20.21/22 (FDR)

Main Agreement No.- 76/ SBD / 2019-20, date- 19-07-2019

Main Agreement Value :- Rs. 2,98,21,739.00 (INR Two Crore Ninety Eight Lakh Twenty One Thousand Seven Hundred Thirty Nine ) only.)

Previous Supplementary Agreement no- 221/SBD/2021-22 Date- 30.06.2021

Previous Supplementary Agreement Amount- 3,14,16,750.00 (Three Crore Fourteen Lakh Sixteen Thousand Seven Hundred & Fifty Only)

Name and firm of contractor- Trimurti Construction

Name of Work- Construction of road from - Sapha Kouli Simra To Naya Tola (MMGSY-NDB-BRRP-116-Dhmdaha)

Revised BOQ Amount (FDR)

SI	Construction Cost	Maintenance Cost	Total
1	15,31,600.00	19,77,015.00	35,08,615.00

Supplementary Agreement Value:- Rs. 15,31,600.00 (Fifteen Lakh Thirty One Thousand Six Hundred Only)

Total Agreement Value :- 3,29,48,350.00 (Three Crore Twenty Nine Lakh Forty Eight Thousand Three Hundred & Fifty Only)

Date of Agreement :- 10.03.2022

Date of Completion :- As per Main Agreement

This agreement made on 10.03.2022 between Executive Engineer, R.W.D. Works Division, Dhmdaha, Purnea. [Name and address of Employer] (hereinafter called "The Employer") of the one part and Trimurti Construction, At- Ufrail Chowk, Po- Polytechnic, Ramnagar Purnea [Name and address of Contractor] (herein after called the "Contractor" of the other part). Whereas the Employer is desirous that Contractor execute the Construction of Bridge MMGSY-NDB-BRRP-116-Dhmdaha (1- Sapha Kouli Simra To Naya Tola,) [Name and identification number of Contract] [Herein after Called "the works"] and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Remedying of any Defects therein Such as 5 years Routine Maintenance, as a Cost of Rs. 3,29,48,350.00 (Three Crore Twenty Nine Lakh Forty Eight Thousand Three Hundred & Fifty Only).

Trimurti Construction  
Gywishtu Pathy  
Partner

10.3.22  
Executive Engineer  
Rural Works Department  
Works Division, Dhmdaha (Purnea)

Head - MMWSY (MDS)

Shapla Kowali Simara middle school to Naya Tola - 2.25 km

A/A vide letter no - 1054

dt - 4.12.18

A/A Amount - ₹ 179.76 Lac.

Revised Estimate Amount (Due to flood)

work done = ₹ 150.56320 Lac.  
(as per MB)

work to be done = ₹ 15.316 Lac.  
(Due to flood)  
(After less 10% as per agreed)

sys maint. cost — ₹ 19.770 Lac.  
(After less 10% as per agreed)

Contingency — ₹ 3.768 Lac.  
₹ 159.417 Lac.

increase 5.37% from A/A.

Revised T.S. No. 62 dt. 02.07.22  
Ref. S.E. Letter No. 06 dt. 06.01.22  
Technically Sanctioned for Rs. 159.417 Lac.  
Rupees One crore Eighty Nine Lac.  
Forty one thousand Seven hundred only) only  
Technical Sanction does not mean sanction  
of rate. Instruction given in technical n  
should be followed strictly.

*Chota*  
ASSISTANT ENGINEER  
CE-2 OFFICE  
RWD, PATNA

*Chota*  
Chief Engineer-2  
Rural Works Department  
Patna