



बिहार BIHAR 05/03/22 18/06/22 44881 AN 361549

Below- 0. %

S.B.D

MMGSY (ST)

Supplementary Agreement

अनिल कुमार गुप्ता

स्टाम्प मेन्डर

निबंधन अर्थव्यवस्था (पूर्विक)

Agreement No.- 05/SBD/2021.2.2-
Main Agreement No.- 62/SBD/2018-19, date- 09-03-2019
Name and firm of contractor:- M/S Payal Construction
Name of Work- Construction of road from Milikiya Naya Tola to Milikiya Main Road
Main Agreement Value :- 1,12,05,749.00 (One Crore Twelve Lakh Five Thousand Seven Hundred & Forty Nine Only)

Revised BOQ Amount (FDR)

Sl	Construction Cost	Maintenance Cost	Total
1	13,70,589.00	10,93,226.00	24,63,815.00

Supplementary Agreement Value:- Rs. 13,70,589.00 (Thirteen Lakh Seventy Thousand Five Hundred & Eighty Nine Only)

Total Agreement Value :- 1,25,76,338.00 (One Crore Twenty Five Lakh Seventy Six Thousand Three Hundred & Thirty Eight Only)

Date of Agreement :- 05.03.2022

Date of Completion :- As per main Agreement

This agreement made on 05.03.2022 between Executive Engineer, R.W.D. Works Division, Dhamdaha, Purnea. [Name and address of Employer] (hereinafter called "The Employer") of the one part and :- M/S Payal Construction, D/O Bijendra Kumar Singh-Village-Rajpur, P.O. Rajpur, Thana- Amarapur, Dist- Banka [Name and address of Contractor] (hereinafter called the "Contractor" of the other part). Whereas the Employer is desirous that Contractor execute the Construction of Road from Milikiya Naya Tola to Milikiya Main Road [Name and identification number of Contract] [Herein after Called "the works"] and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Remedying of any Defects therein Such as 5 years Routine Maintenance, as and to the amount of Rs. :- 1,25,76,338.00 (One Crore Twenty Five Lakh Seventy Six Thousand Three Hundred & Thirty Eight Only)

M/S PAYAL CONSTRUCTION

PROPRIETOR

05.03.22
Executive Engineer
Rural Works Department
Works Division, Dhamdaha (Purnea)

Milikiya Naya Tola to Milikiya main Road - 1.545 km.

A/A vide letter no - 1006 dt - 26.11.18

A/A Amount - ₹ 114.31 Lac.

Revised Estimate Amount - (Due to flood)

Const. cost

Work done — ₹ 95 83 852 = 00
(As per MB)

Work to be done — ₹ 13 70 589 = 00
(Due to flood)

₹ 112 54 441 = 00 — (A)

Maint. cost

Work done (1st year) — ₹ 61 297 = 00
(as per MB)

2nd yr to 5th year — ₹ 169 3226 = 00
(as per agreement)

₹ 11 54 523 = 00 — (B)

Total = A + B + Contingency = ₹ 112 54 441 + ₹ 11 54 523 + ₹ 2 29 400

= ₹ 126 38 364 = 00

= ₹ 126.384 Lac.

increase 10.56 % from A/A.

Revised T.S. No. 60 dt. 07.02.22

Ref. S.E. Letter No. 05 dt. 05.01.22

Technically Sanctioned for Rs. 126.384 Lac.

Rupees one crore twenty six Lac.

..Twenty Eight thousand five hundred..) only

Technical Sanction does not mean sanction of rate. Instruction given in technical n should be followed strictly

ASSISTANT ENGINEER
CE - 2
RWD, PATNA

Chief Engineer-2
Rura. Works Department
Patna