

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000



बिहार BIHAR

गार बज

27 FEB 2022

भारत ब्रह्मण २०१८-२०१९ गार बज

AN 361986

Below-10%

S.B.D

NABARD

Supplementary Agreement

बीना देवी
03-22
Beena Devi
STAMP VENDER
L.No-237/97
Banmankh: Purnea

Agreement No.- 12/SBD / 20.23/2022
Main Agreement No.- 06/ SBD / 2018-19, date- 11-02-2018
Name and firm of contractor- Bharat Bhushan
Name of Work- Ghoriya Ghat (Badi Koshi) Bridge Approach Road
Main Agreement Value :- 2,96,04,128.00 (Two Crore Ninety Six Lacs Four Thousand One Hundred Twenty Eight) only

Revised BOQ Amount (FDR)

SI	Construction Cost	Maintenance Cost	Total
1	38,58,053.00	15,28,632.00	53,86,685.00

Supplementary Agreement Value:- Rs. 38,58,053.00 (Thirty Eight Lakh Fifty Eight Thousand & Fifty Three Only)

Total Agreement Value :- 3,49,90,813.00 (Three Crore Forty Nine Lakh Ninety Thousand Eight Hundred & Thirteen Only) 334,62,181:0

Date of Agreement :- 23/05/2022

Date of Completion :- As per Main Agreement

This agreement made on 23/05/2022 between Executive Engineer, R.W.D. Works Division, Dhamdaha, Purnea. [Name and address of Employer] (hereinafter called "The Employer") of the one part and :- Bharat Bhushan, Karan Pur, Supaul [Name and address of Contractor] (herein after called the "Contractor" of the other part). Whereas the Employer is desirous that Contractor execute the Ghoriya Ghat (Badi Koshi) Bridge Approach Road [Name and identification number of Contract] [Herein after Called "the works"] and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Remedying of any Defects therein Such as 5 years Routine Maintenance, as a Cost of Rs. 3,49,90,813.00 (Three Crore Forty Nine Lakh Ninety Thousand Eight Hundred & Thirteen Only) 334,62,181:0

Bharat Bhushan

Executive Engineer
Rural Works Department
Works Division, Dhamdaha (Purnea)

Head - Flood

A/A vide Letter No - 2501 dt 2.7.18

A/A Amount

Construction lost — Rs. 315.71 Lacs
Maine lost — Rs. 16.77 Lacs
Rs. 332.71 Lacs

Revised Amount (Due to flood)

Const. lost

Work done — Rs. 30933302 = 00
(as per MB)

Work to be done — Rs. 4286724 = 00
(Due to flood damage)

5 year renewal — Rs. 1698481 = 00

Rs. 36923507 = 00

Below 10% As per Agreement — Rs. 3692351 = 00

Rs. 332-316 Lacs

Contingency — Rs. 2.059 Lacs

Rs. 334.370 Lacs

Increase 0.82% from A/A

TS No. 51 dt. 11.01.22

Ref S.E. Letter No. 1391 dt. 7.12.2021

Remda Technically Sanctioned for Rs. 334.370 Lacs

(Rupees Three crore Thirty four


thirty Three thousand Seven hundred only

Sanction does not include sanction

instruction given in technical note

and followed strictly.


ASSISTANT ENGINEER
CE-2 OFFICE
RWD, PATNA


Chief Engineer-2
Rural Works Department
Patna