



02/05/22 बिहार BIHAR जिला कोशामगर बजगृह 5.5 AIR 500.5/ नव सिंघिया 544/8.1 27 FEB 2022 Below- 0.30% S.B.D MMGSY AN 361548 अनिल कुमार गुप्ता

Supplementary Agreement

Agreement No.- 14/SBD/20.2.2.23
Main Agreement No.- 94/SBD/2019-20, date- 31-12-2019
Name and firm of contractor:- MS Khushi Construction and Company
Name of Work- Construction of road from- Bedria Tola to SH-65
Main Agreement Value :- 94,02,056.00 (Ninety Four Lakh Two Thousand & Fifty Six Only)

Revised BOQ Amount (FDR)			
Sl	Construction Cost	Maintenance Cost	Total
1	4,79,621.00	9,84,405.00	14,64,026.00

Supplementary Agreement Value:- Rs. 4,79,621.00 (Four Lakh Seventy Nine Thousand Six Hundred & Twenty One Only)
Total Agreement Value :- 98,81,677.00 (Ninety Eight Lakh Eighty One Thousand Six Hundred & Seventy Seven Only)

Date of Agreement :- 23/05/2022
Date of Completion :- As per main Agreement
This agreement made on 23/05/2022 between Executive Engineer, R.W.D. Works Division, Dhamdaha, Purnea. [Name and address of Employer] (hereinafter called "The Employer") of the one part and :- MS Khushi Construction and Company, At- New Sipahi Tola Nagar Parisad, Dist- Purnea [Name and address of Contractor] (herein after called the "Contractor" of the other part). Whereas the Employer is desirous that Contractor execute the Construction of Road Bedria Tola to SH-65 [Name and identification number of Contract] [Herein after Called "the works"] and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Remedying of any Defects therein Such as 5 years Routine Maintenance, as a Cost of Rs. :- 98,81,677.00 (Ninety Eight Lakh Eighty One Thousand Six Hundred & Seventy Seven Only)

M/s Khushi Construction & Company
Proprietor

23.5.22
Executive Engineer
Rural Works Department
Works Division, Dhamdaha (Purnea)

AFA vide letter no - 943 dt - 31.7.19

AFA Amount - ₹ 89.330 Lac

Revised Estimate Amount (Due to flood)

Cost Est
work done as per MA — Rs — 84.010 Lac

work done
(due to flood) — Rs — 4.80 Lac

5 years Maint work.
(work to be done
Below 0.03%
Contingency C — Rs 9.848 Lac

Rs. 98.658
0.030 Lac
+ 895 Lac

Contingency C — Rs 98.628 Lac
Rs. 1.895 Lac

Rs 180.523 Lac

increase 12.53% from AFA

T S No. 50 dt. 11.1.22
Ref S.E. Letter No. 1391 dt. 17.12.2021
Technical Sanctioned for Rs. 180.523
(Rupees One Crore Eighty thousand three hundred and thirty only)
Technical sanction does not mean sanction
are instructions given in technical to
be followed strictly.

[Signature]

ASSISTANT ENGINEER
CE-2 OFFICE
RWD, PATNA

[Signature] 11/1/22

Chief Engineer-2
Rural Works Department
Patna