




बेहार BIHAR



Dhananjay Kumar Singh of Dhamdaha

AN 365832

Below- 0.13%

M.B.D

M.R. (New MBD)

Supplementary Agreement

Md. Shamim Ahmad Ansari
S. V. BAISI, PURNEA
L.No.-230/95

Agreement No.- 08 / MBD / 2021-22

Main Agreement No.- 11/ MBD / 2019-20, date- 11-11-2019

Name and firm of contractor- Dhananjay Kumar Singh

Name of Work- M.R.-N/19-20 Dhamdaha/08 (Mohanpur Itambra to Baliya)

Main Agreement Value 4,96,25,065.00 (Four Crore Ninety Six Lakh Twenty Five Thousand & Sixty Five) only

Revised BOQ Amount (FDR)

SI	Construction Cost	Maintenance Cost	Total
1	29,48,742.00	76,68,150.00	1,06,16,892.00

Supplementary Agreement Value:- Rs. 29,48,742.00 (Twenty Nine Lakh Forty Eight Thousand Seven Hundred & Forty Two Only)

Total Agreement Value :- 5,25,73,807.00 (Five Crore Twenty Five Lakh Seventy Three Thousand Eight Hundred & Seven Only)

Date of Agreement :- 15.03.2022

Date of Completion :- As Per Main Agreement

This Agreement made on 15.03.2022 between Executive Engineer, R.W.D. Works Division, Dhamdaha, Purnea. [Name and address of Employer] (hereinafter called "The Employer") of the one part and :- Dhananjay Kumar Singh, At- Gharari, Po- Meerganj Block-Dhamdaha, Dist- Purnea [Name and address of Contractor] (herein after called the "Contractor" of the other part). Whereas the Employer is desirous that Contractor execute the M.R.-N/19-20 Dhamdaha/08 (Mohanpur Itambra to Baliya) [Name and identification number of Contract] [Herein after Called "the works"] and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Remedying of any Defects therein Such as 5 years Routine Maintenance, as a Cost of Rs. 5,25,73,807.00 (Five Crore Twenty Five Lakh Seventy Three Thousand Eight Hundred & Seven Only)

[Signature]

15.03.22
Executive Engineer
Rural Works Department
Works Division, Dhamdaha (Purnea)

Head - 3054

Mohammas Itamban to Baliga - 8.2 km

AFA vide letter no. 1845 dt - 24.6.19

AFA Amount

const. cost - ₹ 223,469 Lac.

sys Maint. cost - ₹ 80,097 Lac.

Emergency work cost - ₹ 22,3469 Lac

₹ 325,8949 Lac.

₹ 325,9129 Lac.

Revised Estimate Amount (Due to flood)

work done (as per MO) = ———— ₹ 22065041 = 0

work to be done (Due to flood)
(After 68.0.13% as per agreed) ———— ₹ 2948742 = 0

sys Maint cost ———— ₹ 7665150 = 0
After 68.0.13% as per agreed

₹ 326,81933 = 0

₹ 326,82 Lac.


increase 0.278% for AFA.


Revised T.S. No. 56 dt. 07.07.2022

Ref. S.E. Letter No. 26 dt. 06.01.22

Revised Technically Sanctioned for Rs. 326,820 Lac.
Rupees. Three crore Twenty six Lac.
...Eighty two thousand only.....) only

Technical Sanction does not mean sanction of rate. Instruction given in technical sanction should be followed strictly


ASSISTANT ENGINEER-2
CE-2 OFFICE
RWD, PATNA


Chief Engineer-2
Rural Works Department
Patna