

MMGSY NDB

(3TH21QT2)

Poampuz Village Path to seer tola (S018)

Schedule XLV-Form No. 134

Agreement NO - 88/SBD/2021-22.

Below - 699/

DIVISION

Agreement Value - 8,39,60,146 = 0

SUB-DIVISION

MEASUREMENT BOOK

M/s Ram Rahim Enterprises

734
23/3/22

Abstract of Cost

1	Part of W.B. & Ref Pillars etc			
1.0 No.		P-1		
@ 4470.76/m			=	4471.0
iii) Ref. Pillars - etc				
4.0 No		P-1		
@ 2057.55			=	8230.0
2	clearing & grubbing road.			
0.68 Ha		P-1		
@ 49174.86/Ha			=	33439.0
3	Box Cutting roadways			
28.50 Cum		P-1		
@ 81.99/Cum			=	2337.0
4	Concr. of embankment 100-			
1355.12 Cum		P-3		

Continuation

Total Re = 48477.0

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
@ 188.06/Cum					= 254844.0
5 Earth work in encasement					
249.78 Cum		P-3			
@ 258.89/Cum					= 64666.0
6 PCC M-15 in open for					
18.64					
18.82 Cum		P-3			
@ 6585.21/Cum					= 122748.0
7. PCC M-20 in open for					
86.10 Cum		P-4			
@ 6337.28/Cum					= 545640.0
8. RCC M-20 in Substr					
62.64 Cum		P-4			
@ 7276.71/Cum					= 455813.0
9. Providing morpholee -					
72.0 no		P-4			
@ 123.46/no.					= 8889.0
10 S/F/P HYSD bar in Sub					
1.964 t		P-4			
@ 70067.44/t					= 137612.0
11 Back Filling behind Abut.					
62.64 Cum					
32.66 Cum		P-5			
@ 697.84/Cum					= 43713.0
12 P30 Filter Media					
40.52 Cum		P-5			
@ 4006.49/Cum					= 162343.0
13 RCC in S/S - note					

Continuation

Total = 1844745.0

BF = 1844745.0

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
8.79 Cum		P-6			
@ 8438.54 Cum					= 74175.0
14 S/F/ P HYSD barin g/s					
0.74 t		P-5			
@ 71133.69/t					= 52639.0
15 Corset of R.Ce Railing					
10.0 m ²		P-6			
@ 792.7606.77/m					= 76068.0
16 Drainage Spout etc.					
8 no.		P-6			
@ 566.33/no					= 4531.0
17 Corset of G.I.S.B Gr-I					
262.36 Cum		P-6			
@ 3414.44/Cum					= 895812.0
18 P.I.S & Comp. W.B.R. Gr-3					
279.33 Cum		P-7			
@ 4427.22/Cum					= 1236655.0
Total Re = 4184625.0					
6.99% below Area = 292505.0					
Net Total Re = 38,92,120.0					
2 Cupie 2/7/22 JG		2 Cupie 4/7/22 AE			
		CBP			
		AA			
		4.7.22			

Continuation