

Name to work—
 Situation of work—
 Agency by which work is executed—
 Date of measurement—
 No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Estom Alc Hill					
N/W - N 1/85 to Chauraw					
Agency - Mrs Shailam Const					
Agreement No - 13/5 B.D mmh J.V NDB					
					2081-2022
Date of commencement - 21/6/2021					
Date of completion - 20/6/2022					
Date of Entry - 25/2/22					
Record Entry -					
(1) E/W excavation in field					
Raft -	1	6.00	1.50	.79	7.11 m ³
	2	2.50	.30	1.80	2.7 m ³
4/5	2	2.50	.55	1.10	3.02 m ³
2/5	1	1.80	2.50	.90	4.05 m ³
	1	3.00	2.50	.90	6.75 m ³
(2) sand filling in field					23.63 m ³
	1	6.00	1.50	.10	.90 m ³
(3) Prov P.C.C MIS in field					
	1	6.00	1.50	.10	.90 m ³
(4) S/F f.H.V.S.D Bars					
10mm f	42	1.83	0.62	48 m ²	47.658
12mm f	45	1.83	0.89	15 m ²	73.29
16mm f	86	2.3	0.62	15 m ²	122.63
	62	1.83	0.62	60 m ²	70.34
12mm f	86	1.90	0.89	80 m ²	69.5715
8mm	86	1.90	0.39	80 m ²	30.484

Continuation

413.935

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Ind and final bill					
14/6 - NH 85 to Chaurah					
Agency - M/s Shailon Const					
Agreement No - 13/S.B.D mmb.S.Y NDB					
9021-22					
Date of commencement - 21/6/2021					
Date of completion - 20/6/22					
Date of entry - 20/6/22					
Record entry -					
(1) Bounding and applying					
Primer coat (3.5.1)					
	1	30	$\frac{3.70+3.80}{2}$	3.60	
			3		= 111 m ²
	1	15	$\frac{3.60+3.75}{2}$		= 55.13 m ²
	1	15	$\frac{3.75+3.85}{2}$		= 57 m ²
	1	15	$\frac{3.85+3.75}{2}$		= 57 m ²
	1	15	$\frac{3.75+3.70}{2}$		= 56 m ²
	1	15	$\frac{3.70+3.75}{2}$		= 56 m ²
	1	13	$\frac{3.75+3.40}{2}$		= 54 m ²
	1	15	$\frac{3.40+3.75}{2}$		= 54 m ²
	1	15	$\frac{3.75+3.60}{2}$		= 57 m ²
	1	12	3.70		= 11 m ²
	1	15	$\frac{9+5.70+4.35+3.75}{4}$		= 85.5 m ²
	1	15	3.75		= 56.25 m ²
	1	15	$\frac{3.75+3.25}{2}$		= 53.85 m ²
	1	13	$\frac{3.35+4.15}{2}$		= 57 m ²
	1	15	$\frac{4.25+3.60}{2}$		= 59 m ²

Continuation

Abstract of cost

(1) C/W excavation in sand

23.60 m³ @ 1000/- T.M. B & P 6

@ 279.090/m³ — 6587/-

(2) Sand filling in road

90 m³ @ 1000/- T.M. B & P 6

@ 442.500/m³ — 39825/-

(3) For P.C.C. mix in road

90 m³ @ 1000/- T.M. B & P 6

@ 6142.840/m³ — 552955/-

(4) Silt/r. M.Y.S. D Bar

66 m³ @ 1000/- T.M. B & P 6

@ 51663.300/m³ — 3409822/-

Continuation

Scanned with CamScanner