

MMGSY अर्थात् Const. of Road from.

^(1st) Pipra Yusuf Chokk to Baza Hargan

School to Madras

Agreement No - 09/SBD/MMGSY-19-20

Schedule XLY-Form No. 134

Name of Contract. - Babar Ali

Const. Cost - 6343570=00

Maint. Cost - 539635=00

Total - 6883205=00

DIVISION

ARRA

Date of Commence:- 02/9/2019

SUB-DIVISION

Date of Completion:- 01/9/2020

Jokihat

Measurement Book

MMGSY No-1968 (1968)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road:- Construction of Road from Pipra yung chaur to Bara Chaur School to Madarsa.					
Name of Contractor:- Babar Ali					
Agreement No- 09/080/MNC/2019-20					
Date of start - 02-9-2019					
Date of complete - 01-9-2020					
1/ Setting out of pillars					
Qty vide T.M.B. Page No- (7)					
C.N.O. 2123 = 24/1/2020 @ 10696 =					
2/ Clearing and grubbing road land.					
Qty vide T.M.B. Page No- (11)					
0.40 Hec C 49743 = 14/1/2020 @ 19897 =					
3/ Construction of embankment with material obtained from borrow pits.					
Qty vide T.M.B. Page No- (19) 2304.68 m ³					
@ 179 = 63/1/2020 @ 593621 = 40					
4/ Construction of granular sub-base by providing well graded material.					
Qty vide T.M.B. Page No- (11) 740.05 m ³					
@ 3505 = 70/1/2020 @ 2594,393 =					
5/ Providing laying, churning and carpeting with M.G.3 carpet.					
Qty vide T.M.B. Page No- (15) = 287.47 m ²					
Continuation @ 407225/1/2020 @ 11,70,724 =					
404389331 =					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					B.F. 62.
					70,27,979.20
					Less 10% Below (-) 702,798.20
					Total 63,25,181.00
					Material statement less 10% 42,93,918.20
					20,31,233.20
(1) Course sand	54.54 m ³				
(2) Stone chips	= 109.48 m ³				
(3) Stone Metal	= 1.56 m ³				
(4) Bitumen Emulsion (S-1)	= 2.614 MT.				
(5) " " (RS-1)	= 0.845 MT.				
(6) Bitumen (S-90)	= 5.843 MT.				
(7) Earth	→ = 988.95 m ²				

JE 15/4/2021

Work has completed as per specification and direction of E.I.

JE 15/4/2021

15.04.2021
AE

GAD