

MNGSY ગિર્જા Const. of Road from Amasy -
Yatari Shed to Jarmudhanitya Tola

Schedule XLV-Form No. 134

Agreement No-06/SBD/MNGSY-2022-23

Name of Agency:- N.Jd. Reza Alam DIVISION

Const. Cost:- 21629026.00

Agency

Maint. Cost:- 3001538.00

SUB-DIVISION

Total:- 24630564:-

Agency

MEASUREMENT BOOK

Date of Commence:- 18.4.2022

Date of Completion:- 17.04.2023

2642

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

material

$$(vide TM B 1 - 8/8) = 215.20 m^3$$

$$(vide TM B P - 3/9) = 1872.0 m^3$$

$$total = 2587.20 m^3$$

$$@ 192.25/m^3 \times 2587.20 = 497389.0$$

(9) Const of granular

sub base well

graded material

SSB gr - I

$$(vide TM B P - 4/10) = 972.0 m^3$$

$$(vide TM B P - 4/11) = 300.0 m^3$$

$$total = 1272.0 m^3$$

$$@ 3002.85/m^3 \times 1272.0 = 3819625.0$$

$$total = 5105751.0$$

$$Add SSB + 12.55 13% = 663748.0$$

$$Add Signo fee = 93949.0$$

$$total = 5863448.0$$

$$4.86\% Sella = 284964.0$$

$$total = 5578488.0$$

102/06/20
12/06/20

Arb
16/20
112