



बिहार BIHAR

कोषागार पदाधिकारी
बैराबी
31 MAY 2022

राजनीश कुमार, वडाका कोषागार, कोषागार
७.६.२०२२

रा. २२०१. AM 843681
शितेश कुमार सिंह
न्याय भण्डार, सजिओ
हाजीपुर (वैशाली)
ला०नं०-1/1999/2000

Supplementary Agreement-(Part-2)

- Date of Work Commencement:- 23.06.22
- Date of Work Completion:- 22.07.22

AGREEMENT NO.45/MMGSY/SBD/2022-23.

This Suppl. agreement made the..... day.....2022
between the Executive Engineer, Rural Work Department, Works
Division, Marhaura of the one part and

RAJNISH KUMAR,
VILL.-KHARIKA, P.O.-KHARIKA,
P.S.-SONPUR, DIST.-SARAN, STATE:-BIHAR,

Whereas the Employer is desirous that the Contractor execute
Permanent Restoration Work of Damage Due To Flood Road Revised
Estimate "MOLANAPUR CENTRE PAIGA PMGSY PATH TO PASCHIM
MIYA TOLA SCHOOL PATH TAK" UNDER MMGSY(Sc.), Length- 0.525
Km.", Total Permanent Restoration Cost of Rs.-5,49,000=00 (Rs- Five
Lakh Forty Nine Thousand Only) and the Contractor has accepted the
revised Estimate by the Employer for the execution and completion of such Works
and the remedying of any defects therein (-)10% Below of Rate. Agreement of all
mentioned in revised estimate i.e all terms & Conditions applicable as per
original Agreement.

Rajnish Kumar

Executive Engineer
Rural Works Department

Working Division, Marhaura
23/06/22

NOW THIS AGREEMENT WITNESSETH as follows:-

1. In this agreement words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Supplementary Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract..
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

- i) Condition of Contract : General and Special
- ii) Contract Data;
- iii) Additional Condition;
- iv) Drawings;
- v) Bill of Quantities and
- vi) Any other document listed in the Contract Data as forming part of the contract.

In witness where of the parties thereto have caused this Agreement to be executed the day and year first before written.

5. Date of Commencement :-
6. Date of Completion :-
7. Contract Rate :- Aggrement made of 10%..Below Of the Revised Estimated
8. P.S. + A.P.S.- Rs.-21,000=00

The common seal of _____


was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said _____

_____ in the presence of :

Binding Signature of Employer _____

Binding Signature of Contractor _____


Executive Engineer
Rural Works Department
Works Division, Mainnaura

मुख्य अभियंता -3 का कार्यालय
ग्रामीण कार्य विभाग, बिहार, पटना

पत्रांक- 11/मुअम-3/मउसी-07-45/22

111230

पटना दिनांक- 31-5-22

प्रिय,

मुख्य अभियंता-3,
ग्रामीण कार्य विभाग,
बिहार, पटना।

सेवा में,

अधीक्षक अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल, छपरा।

विषय- जीई एम0एम0जी0एस0वाई0(एस0सी0) अन्तर्गत कार्य प्रमंडल, मदीरा के अधीन प्राप्त 01 अदद पथ के प्राक्कलन पर पुनरीक्षित तकनीकी स्वीकृति प्रदान करने के संबंध में।

प्रश्न-आपका पत्रांक-750 अनु0 दिनांक-19.05.2022

महोदय,

उपर्युक्त विषयक प्रासंगिक पत्र द्वारा प्राप्त कार्य प्रमंडल, मदीरा के अधीन स्वीकृत पथ के प्राक्कलन पुनरीक्षित तकनीकी स्वीकृति प्रदान कर लौटाया जा रहा है जिसकी विवरणी निम्न है:-

Sl. No	Name of Division	Name of Scheme	Length (in KM)	Department Ref Lett. No./Date	A.A. Amount (in Lakh) Construction Cost & Maintenance Cost	Revised T.S. Amount (in Lakh) (At. Agmt. Rate)	FDR Amount (in Lakh) (At. Agmt. Rate)
1.	Marhaura	Molanapur Centre Paiga PMGSY Path Se Pachim Miya Tola School Tak	0.525	744/23.08.08	44.182	42.30	5.49

- निर्माण कार्य एम0एम0जी0एस0वाई0 की मार्गदर्शिका के अनुरूप किया जाएगा।
- स्वीकृत प्राक्कलन की जाँच अधीक्षण अभियंता, अपने स्तर से कर लेंगे यदि किसी प्रकार की संशोधन की आवश्यकता हो, तो मुख्यालय को सूचित करेंगे।
- समर्पित किए गए प्राक्कलन की तकनीकी स्वीकृति इस आधार पर दी जाती है कि प्रस्तुत किए गए प्राक्कलन वास्तविक कार्य स्थल के निर्माण के लिए कार्य स्थल के अनुरूप तैयार की गई है, जिसमें पथ एवं पुल निरूपण सम्बंधित सारी आवश्यकता पूरी कर ली गई है।
- अधीक्षण अभियंता, पथों का निरीक्षण प्रतिवेदन एवं कार्यों के संबंध में समीक्षात्मक टिप्पणी मुख्यालय को 5वीं तिथि को उपलब्ध कराना सुनिश्चित करेंगे।
- पुनरीक्षित प्राक्कलन के नये मदों का दर प्राथमिक एकरारनामा के दर से निर्धारित होगी, जिसका तात्पर्य यह है कि प्राथमिक एकरारनामा के समय सक्षम पदाधिकारी द्वारा अनुमोदित दर अतिरिक्त मद की दर के लिए मार्गदर्शक होगी। यह उससे कम हो सकती है किन्तु किसी भी परिस्थिति में यह प्राथमिक एकरारनामा की दर से अधिक नहीं होगी। प्राक्कलन की स्वीकृति दरों की स्वीकृति नहीं समझी जाये।
- पुनरीक्षित प्राक्कलन का दर मूल एकरारनामा के दर के समान होगा तथा नया मद का दर भी मूल एकरारनामा के दर पर आधारित होगा।
- अधीक्षण अभियंता, कार्य अंचल, छपरा ऐसे मदों के दर जो अनुसूचित दर में नहीं हैं, कर दर अपने अंचल स्तर से राज्यस्तरीय, अनुसूचित दर निर्धारण समिति के द्वारा अनुमोदित सामाग्रियों के दर के आधार पर MORD Data book analysis के आधार पर दर विश्लेषण करते हुए मुख्यालय