

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
<u>1st & final bill</u>					
N/WORK - Permanent Restoration					
Of Road from Choriya Ghat					
(Badi koshi) Bridge Approach					
Road.					
Agency - Bhawan Bhushan					
Ref supplementary agreement No - 12/SB/2014-2017					
Date - 28/05/2017.					
Main Agreement No - 06/SB/2018-2019.					
Dated. 11/02/2018					
(1/1) Construction of sub-grade					

Earthen shoulder					
1215.00 m ³	P-①				
@ 155.23/m ³				Rs.	188604.20
(2/2) Providing Laying & compaction of					
gravel sub-base gr-II					
448.850 m ³	P-③				
@ 2949.07/m ³				Rs.	1323690.24
(3/3) Providing Laying & compaction of					
1.5 m gr-II					
234.964 m ³	P-④				
@ 4152.48/m ³				Rs.	975683.00
				Rs.	24,87,947.20

24,87,947.20

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(4/4) Providing Laying & compacting of 118mm Gr-II					
234.964 m ³ P- (4)					
@ 3918.58/m ³ —————					Rs. 920725.20
(5/5) Providing & Applying prime coat SS-1					
3133.22 m ² P- (6)					
@ 50.03/m ² —————					Rs. 156750.26
(6/6) Providing & Applying fine coat RS-1					
3133.22 m ² P- (6)					
@ 16.57/m ² —————					Rs. 51917.20
(7/1) Providing Laying & compacting of 20mm thick M.S.S					
3133.22 m ² P- (6)					
@ 212.784/m ² —————					Rs. 666699.20
					Rs. 42,84,068.20
Below 10% (C) —————					Rs. 4,28,407.20
					Rs. 38,55,661.20
24/5/2022 J.E. 24/05/2022 AE C&P 21.05.22 E.C.					