

MM625Y

ST



Schedule XLV-Form No. 134

Thilwa Idgah to Tengamasi Aachivasi Tola

R.M.D WORKS

DIVISION

KISHAN GANGU-1

R.M.D WORKS

SUB-DIVISION

KISHAN GANGU

MEASUREMENT BOOK

HABIBUL KAHMAY

MBNO-2059

5th on the Bill

21

Sch. XLV--Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
M.H.	11111111	(3T)			
N/61	Construction of Pond from				
	Below Idgah to Tangasmani				
	Aachkuzai Tola in				
	Kishanganj Block				
Agency	Habibul Rahman				
	Kishanganj				
Ag. No.	37/MH/434/SB/2020-21				
Date of start	17-06-2020				
Date of completion	16-06-2021				
Date of m.s.					

Measurement (contd)					
1 Area of Culvert (3m x 2.50m)					
(1) Earthwork in excavation for					
structure as per drawing					
Box					
Culvert	1	4.20	6.0	0.50	= 20.16 m ³
C-wall	2	4.20	1.30	1.80	= 22.46 m ³
P-wall	4	4.20	3.66	1.20	= 110.68 m ³
Total					= 153.30 m ³
(2) P/W per 14-20 in open channel					
Complete as per					
P-wall	4	3.20	(2.25 + 1.55)	1.60	= 46.38 m ³
C-wall	2	3.20	0.30	1.50	= 3.42 m ³

Continuation

Total = 49.80 m³

(init)
27/6/22

Abstract of Cost

37

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Paving and finishing of existing Benchmarks					
2 new (vide TIMBP-18)					
⑥ RA-4357.45/new RA-8715.20					
(2) Construction of reference pillars					
5 new (vide TIMBP-18)					
⑥ RA-1975.22/new RA-9876.20					
(3) Clearing and grubbing road channel as per					
0.385 Hect. (vide TIMBP-18)					
0.63 Hect. (vide TIMBP-25)					
1					
1.015 Hect.					
⑥ RA-49,496.70/Hect RA-50,239.20					
(4) Construction of embankment with material obtained from borrow pits deep upto 1000m					
344.36 m ³ (vide TIMBP-18)					
863.57 m ³ (vide TIMBP-34)					
1207.93 m ³					
⑥ RA-174.83/m ³ RA-2,11,182.20					
(5) Const. of embankment with material deep upto 100m					
1528.32 m ³ (vide TIMBP-34)					
⑥ RA-130.86/m ³ RA-206539.20					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(26) Planting of trees by the rural sick and distress maintenance for one year					
90 New (Vide: 1413P-35)					
① Rs:- 299.08/New Rs:-					21,919.200
					1
Total Rs:-					1,05,76,383.200
Add 12% W.T.H. Rs:-					12,69,166.200
Add 1% L.C.H. Rs:-					105764.200
Total Rs:-					1,19,51,313.200
less D. 20% Below Rs:-					23,903.200
Total Rs:-					1,19,27,410.200

less previous pay Rs:- 23,51,446.200

Total Rs:- 95,75,964.200

(Print)

7/05/22

02/11/22