

1/25-01-22 Rs 11 46/31 Previous
38,37,047.00

Const: 1st part of Road. Ray to Nandapur
to PMGSY Road.

Schedule XLV-Form No. 134 II
CH TO PMGSY (JT)

Md. Basiruddin
Ag. No - 54(SB)/2020-21

BARDI

DIVISION

Kadwa

SUB-DIVISION

M.B.No - 1445

MEASUREMENT BOOK

3rd and final Bill

ABSTRACT of COST

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work — Const. & Maint. of Road from Jala Nandambur To Puthy Road under M.M.S.Y. (ST.)					
Agency — Mohammad Basiruddin At Sh. Md. Nazimuddin, Rahmat Nagar, Kumhari, Kodwa Kathihar, 855105.					
Aggr. No. — 54 SBD/2020-21					
Date of W/O — 10.06.2020					
Date of Completion —					
					09.06.2021

(i) Plr & fixing of
working benchmarks
pillars

2.0 Nos wide T.M.B.P. (8)

@ Rs. 4361.53/each — Rs. 8723/-

(ii) Plr & fixing of
Reference pillars

5.0 Nos wide T.M.B.P. (8)

@ Rs. 1995.20/each — Rs. 9976/-

1/2 Clearing and grubbing
Road land

0.88 Heet wide T.M.B.P. (8)

@ Rs. 51133.76/heet — Rs. 44998/-

Continuation

Continuation