

MR-N-13-20

Schedule XLY-Form No. 134

DURGAPUR, AZAMPUR TO SHANKAR
BANDH

R.O. D. KATHAR — **DIVISION**

BARARI — **SUB-DIVISION**

(No-2097)

MEASUREMENT BOOK

KIRAN KUMARI

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Item 2 Paving					
1st 2nd					
4x 6.5x0.60					14.7602
2x 6.5x0.40					4.9211
4x 0.40x0.60					0.9611
					20.6424
Item 3					20.6424
Item 4					20.6424
Item 5					48 Nos
600mm Cms					14 Nos
600mm Cms					12 Nos
600mm Oct					4 Nos
Stages					

12/ and Final Bill	
Abstract of cost	
Name of work - Const.	
and maintenance	
of road from	
Durgam Cheruvu	
to Shankar Boudh	
under NMP	
Name of contractor	
Rajan Kumar	
Agg. No.	
Date of commencement	
08.08.2020	
Date of completion	

Continuation

7.05.2021

