

Abstracts of cost
4th AL Bill
74

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N.W.-	Sakra Parkhand Kesabha				
	Chowk. Ke Bich Loharna				
	Pain me High level				
	Bridge under (State Scheme)				
Agency-	M/s Narayani Construction				
D.O.W.-	08.03.2019				
D.O.Camp-	07.03.2020				
Agg No-	03/SBD/2019-20				
	Internal work				
(11)	Dismantling of existing				
	Struct. Like Culvert				
	— do —				
	Qty 50.0m ³ T.M.BP-S4				
(12)	Excavation				
	for foundation — do —				
	Qty 429.56m ³ T.M.BP-S4				
Q.R3	125.24/m ²			₹	53848.00
(13)	Excavation for				
	Structure — do —				
	Qty 40.55m ³ T.M.BP-S4				
Q.R3-	160.59m ³			₹	6512.00
(14)	Bored Cast in situ m/c				
	gr Rice Pile excluding				
	Rice Complex job — do —				
	Qty 328m T.M.BP-S4				
Q.R3	17196.55/m			₹	564046.00
				₹	5717487.00

Continuation of .

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	
(23/23)	P/L Strip Seal				
	extension joint				
	horizontal moving				
	— do —				
Qty.	25.35 MT.	M.B.P.	70		
@ Rs-	12353.31/M	—	₹		313156=0
(24/28)	Const of emb. mat.				
	with app from below				
	P/B lead up to 1000m				
	— do —				
Qty.	1669.417 M ³	T.M.B.P.	73		
@ Rs-	186=93/m ³	—	₹		312064=0
					₹18756698=0
	Less for 107 below		₹		1875670=0
					₹16881028=0
	Less for previous bill		₹(-)		13908702=0
					₹2972326=0
(25/22)	J.E				
	cut from				
	at 16/22				

C/S

7.06.22

Continuation