

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:-	Const. of H.L. Acc bridge				over Adhwa river in SH-52 to Gularia tole Road
	over Adhwa river in				
	SH-52 to Gularia tole Road				
Agency:-	Rohan Construction				Pvt Ltd
	Pvt Ltd				
Ag. No.	11 SBD/2020-2021				
D.O.S.	22-02-2020				
D.O.C	21-08-2021				
	Record Entry				
① E/w excavation in foundation					
- - - all Comp job - SDE/S					
(up to 3m)					
Return well.					
$4 \times 1.55 \times 0.45 (\text{av}) \times 3.10 = 8.37 \text{ m}^3$					
② E/w excavation in foundation -					
- - - all Comp job - SDE/S.					
(3m to 6m)					
Return well					
$4 \times 1.55 \times 0.45 \times 1.837 = 5.13 \text{ m}^3$					
③ PIL of strip seal expansion					
joint - - - all Comp job					
- - - SDE/S.					
$3 \times 8.45 = 25.35 \text{ m}$					
(Less 1 m for rubber joint on front)					
20.85 m					
20.85 m					

Continuation

- ④ PIL granular sub base with
app. quality of matt. - all
Comp job - SDE/S.

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(31) P/A tack Coat —					
QUTMB P-26			806.26 M ²		
@ 14.40				1	11610.00
(32) P/L MSS 20mm thick					
QUTMB P-26			806.26 M ²		
@ 200.41				1	161583.00
(33) Road marking —					
QUTMB P-27			40.00 M ²		
@ 735.00				1	29400.00
(34) P/E boundary Pillars —					
QUTMB P-27			134 Nos		
@ 548.06				1	73440.00
(35) P/L filter media —					
QUTMB P-27			127.36 M ²		
@ 3850.10				1	490349.00
(36) P/L boulder in appon					
QUTMB P-27			127.36 M ²		
@ 3637.89				1	441494.00
(37) P/L Boulder Pitching in stb					
QUTMB P-28			254.30 M ³		
@ 3652.55				1	928843.00
				1	2106082.00
Add 1% L.C. (+)				1	210608.00
Add 12% GIST (+)				1	2527299.00
				1	2379872.80
Less 10% Belms (-)				1	2379873.00
Continuation					2141885.00

Continuation