


Abstract of COST

17

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: - Temporary Restoration					
of Road, construction of Road					
repair from Metro (Heavy -					
Metro last check) Se. Paito					
Lysolapur - Chakri 39m 4.00					
F.D.R. for the year 2021-22.					
Agency: - Departmental					
Authority: - E.E. R.W.D.					
Dardhanga-2					
Dt. of entry: - 16.03.2022					
Work done - Laying of distribution of					
brick bats on affected Rd.					
portion - 2 E.R.					
Qty. as per T.E					
= 124.644 m ² @ 2004 = 96 / m ³ @ 249906:					
Add R.S.T @ 12% = 12% @ 29989					
Add Lab. cost @ 1% = 1% @ 2499:					
Add S.F on brick bats = 9112863:					
Total 22 295252					
Verified and found correct					
 16.3.22 G.E.  17/3/22					

Continuation