

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
3rd and Final Bill (For construction work)				
Name of road: -				
Const. of road from Canal to Bathian of Hari Nasayon Sahni under m.m. G.S.Y (S.C)				
Name of agency: -				
Sri Pankaj Kumar				
Agreement No. - 61 BBD of 2020-21				
D.O. work start -				
15.09.2020				

Date of completion -

14.09.2021

(As per Agreement)

Actual date of

completion - 31.03.2022

Rate on B.O. &

Date of entry -

31.5.2022

Abstract of cost

- (1) Providing & fixing
of working bench
mark / Reference
pillars do -
do - job

