

L032-L027 BAJIPURA TO DARIBITTA (VR 32)

Schedule XLV-Form No. 134

FDR-2021-22

BARSOI

DIVISION

BALRAMPUR

SUB-DIVISION

MB NO - 056

MEASUREMENT BOOK

प्रमाणित किया जाता है कि
इस भाषी-पत्र में १०० (एक सौ)
पन्ना मात्र हैं। इस भाषी पुस्तिका
की लक्ष्यक अभियन्ता ग्रामीण
कार्य विभाग कार्य अन्तर्गत प्रमंडल
बल्लभपुर को निर्गत किया
जाता है।

5/10/21

कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
बल्लभपुर (फतेहगढ़)
5/10/21

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of Cost					
(All 8th items)					
Name of work - L032 - Lot					
Bajpur to Dairibitta (VR32)					
Scheme - FDR - Part (B)					
Ponding Price but					
including Spreading,					
laying, Compacting					
with C.E. hammer					
do do all Comp tub					
P 1 to 2 item - 1					
284.09 m ³ @ 1895.34/m ³ = 538447=					
Labour for driving					
62mm to 75 mm dia					
Bamboo piles do					
do all complete tub					
P- 2 item - 2					
398 m @ 51.05/m = 20318=					
Supplying fitting					
and fixing 62mm					
to 75 mm dia					

Continuation

$$C = ₹ 558765 =$$

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Bamboo do do					
all Complete tub					
P-3					
89.40 m @ 28.01/m =					2504 =
					₹ 561269 =
Add 12% GST =					+ ₹ 67352 =
Add 1% labour cess =					+ ₹ 5613 =
Add 10% Storage fee =					+ ₹ 29300 =
					₹ 663534 =

(V) Kumar
15/08/22
AE

Kumar
15/8/22

95

7m/3/22

Continuation