

So 120 PWD 494

34

211119

Schedule XLV-Form No. 134

Mamihani

DIVISION

Azamogean

SUB-DIVISION

MEASUREMENT BOOK

483
16 11019

प्रमाणित किया जाता है कि इस मापी
पुस्तिका में मशीन द्वारा कुल 50 पन्नों
अंकित हैं जिनसे सहायक अभियंता
आयुक्त के नाम से निर्दिष्ट
किया जाता है.

15/10/77
E. E.
R. W. D. W. D.
Manihari

Sch. XLV—Form No. 134

E. E.
R. W. D. W. D. DIVISION
Manihari SUB-DIVISION

MEASUREMENT BOOK

No.

Name of Officer _____

Date of first entry _____

Date of last entry _____

1

Name to work—
 Situation of work—
 Agency by which work is executed—
 Date of measurement—
 No. and date of agreement.
 (These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Motorable / restoration of road from SD 170 PWD path Soneli path to largauon.					
Authority:- G. S. R. W. D. Manikara					
Agency:- Departmental work					
Block - Azamnagar.					
(1) construction of embankment—					
25MX $\frac{3+3.5}{2}$ X $\frac{0.5+0.6}{2}$ = 44.69 m ³					

	28x	$\frac{3+3.5}{2}$	$\times \frac{0.5+0.6}{2}$		= 50.05 m ³
				total—	94.74 m ³
(2) providing brick bats —					
	20Mx	5.6	$\times \frac{0.9+1.2}{2}$		= 117.60 m ³
	10Mx	$\frac{5.6+6}{2}$	$\times \frac{0.9+1.2}{2}$		= 60.90 m ³
	30x	5.6	$\times \frac{0.9+1.2}{2}$		= 176.40 m ³
	13Mx	5.6	$\times \frac{0.9+1.2}{2}$		= 76.44 m ³
				total =	431.34 m ³

(3) labour for driving—					
					= 684 m

(4) supply fitting and fixing bamboo—					
					= 246.40

(5) supply fitting					
--------------------	--	--	--	--	--

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① construction of embankment—					
Quantity vide p- 1/1					
94.74 m ³ @ 370.15/m ³ Rs. —					35068.00
② providing brick bats—					
Quantity vide p- 1/2					
431.34 m ² @ 18.95.34/m ² — 81153.50					
③ Labour for driving —					
Quantity vide — 1/3					
694 m @ 54.30/m Rs. 37141.00					
④ supply fitting and fixing bamboo —					

[illegible]