

I

Schedule XLV-Form No. 134

R.C.C. Bridge in KDSi Bandh to Bishuapur path in Bishuapur
KDSi Tatbarahar Kachhla Dues Bishuapur Bazar
Kachhla Bishuapur Block under NABARD

RMD Thar Tharapur DIVISION

ma of kachhla SUB-DIVISION

MEASUREMENT BOOK

G.D. Viner Thar

1593

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

7th and Final Bill

Name of work - Const. of H.L. Bridge in
Kosi bandh to Biswanpur Path in
between Kosi Tatbandh and Kachhuda
over Bhutni Balan river in madhupur
Block.

Name of Agency - Sri Govind Kumar Jha
Village Po - Araria Ps - Jhanghbarpur
Dist - madhubani.

Agr. No - 05 SAZ/2019-20

Date of start - 11.6.2019

Date of completion - 10.6.2020

Measurement Quarry on
MB No. - 1608

Actual Date of Completion - 28/6/2022

Abstract of cost

1/1. E/W in excavation for structure
V.T.M.B.P-S1

(1) up to 3.0m depth = 810.16 m³@ Rs 282.43/m³ ————— Rs 228,813=00(2) 3m to 6m depth = 135.538 m³@ Rs 335.38/m³ ————— Rs 45,457=00

2/2. P/V RCC m-15 leveling course

V.T.M.B.P-S1 = 34.992 m³@ Rs 6841.32/m³ ————— Rs 239356=00

3/3. P/V RCC m-30 in pile foundation

of pile cap ---

V.T.M.B.P-S1 = 385.55 m³@ Rs 8115.46/m³ ————— Rs 3128916=00

Continuation

3642577

[illegible]