

INDIA NON JUDICIAL
Government of Bihar
e-Stamp

Certificate No. : IN-BR22794551554553T
Certificate Issued Date : 11-Aug-2021 01:46 PM
Account Reference : SREIACC (CR)/ brareic10/ BR-GPGBAL0066/ BR-GPG/ GLJ
Unique Doc. Reference : SUBIN-BRBRSEIC1030385789021818T
Purchased by : POONAM DEVI
Description of Document : Not Applicable
Property Description : Not Applicable
Consideration Price (Rs.) : 0 (Zero)
First Party : Not Applicable
Second Party : POONAM DEVI
Stamp Duty Paid By : POONAM DEVI
Stamp Duty Paid (Rs.) : 1,000(One Thousand only)
Reg. fee (Rs.) : 0 (Zero)
LLR & P Fee (Rs.) : 0 (Zero)
Miscellaneous Fee (Rs.) : 0 (Zero)
Discore SC (Rs.) : 0 (Zero)
Total Amount (Rs.) : 1,000 (One Thousand only)

PAN- BNWPD9869A
Reg.-2180350
GST No-10BNWPD9869A1ZU

Supplement AGREEMENT

This Supplement Agreement is a part of main agreement.

1. Supplement Agreement No.-/S.B.D.(MMGSY-GEN) 2022-23
2. Estimated Cost Rs. 11,12,846.00
(Eleven lac twelve thousand eight hundred forty six only.)
3. Agreement value:- 11,12,255.00
(Eleven lac twelve thousand two hundred fifty five only.)
4. Performance security Rs. 0.24 Lac. in shape of FD
5. Date of commencement of work: 07.04.2022
6. Date of completion of work: 30.06.2022

This agreement, made the.. day of 2022 Between Executive Engineer, R.W.D. Works Division. Hathua. of the one part, and Punam Devi, At. Bhadhwahi, Post- Bankata Distt-Gopalganj. Where as the Employer is desirous that Contractor execute construction of Road from Construction of Road and CD Works from Mangal Chaudhary Rajghat to Jolha Tola. Under-MMGSY-GEN (Length-1.145 Km) and the employer has accepted the bid by the contractor for the execution and completion of such works and the remedying of any defects there in at total coast of Rupees 11,12,255.00 (Eleven lac twelve thousand two hundred fifty five only.) Construction works Rs. 10,95,508.00 (Ten lac ninety five thousand five hundred eight) only. + Five Year maintenance cost Rs. 16,747.00 (Sixteen thousand seven hundred forty seven only.)

पुनम मिश्रा

Executive Engineer **SR** 0006568607
R.W.D. Works Division
Hathua

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS

1. In this Agreement, words and expression shall have the same meanings as are respectively as are respectively assigned to them in the condition of contract here in after referred to, and they shall be deemed to from and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the employer to the contractor as here in after mentioned, the contractor the works and remedy any defects there in conformity in all aspects with the provision of the contract.
3. The Employer here by covenants to pay contractor in consideration of the execution of the execution and completion of the works and the remedying the defects where in the contract price of such other sum as may become payable under the provisions the contract.
4. The following documents shall be deemed to from and be read and construct as part of this Agreement, Viz:-
 - I. Letter of Acceptance
 - II. Notice to proceed with the works
 - III. Contractor's Bid
 - IV. Contract Data
 - V. Special conditions of contract and general conditions of contract
 - VI. Specifications
 - VII. Drawings
 - VIII. Any other document listed in the contract date as forming part of the contract.

In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The common seal of.....

In the presence of:-

Binding signature of employer.....

Executive Engineer

R.W.D. Works Division

Hathua

Binding signature of contractor

बिहार सरकार
ग्रामीण कार्य विभाग

पत्रांक-BRRDA(HQ)-MMGSY-127/2021

549

/पटना, दिनांक-10.6.21

प्रेषक,

ई० अशोक कुमार मिश्रा,
अभियंता प्रमुख,
ग्रामीण कार्य विभाग, बिहार, पटना।

सेवा में,

मुख्य अभियंता-3,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय: मुख्यमंत्री ग्राम संपर्क योजनान्तर्गत कार्य प्रमंडल, हथुआ के अधीन 01 (एक)
पथ, Mangal Chaudhary Rajghat to Julaha Tola, (Length-1.145) के
पुनरीक्षित परिमाण विपत्र में मदवार बढ़े हुए मात्रा की स्वीकृति के संबंध में।

प्रसंग:-आपका पत्रांक-1086 अनु० दिनांक 06.02.2021

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र से प्राप्त विषयांकित पथ के पुनरीक्षित परिमाण विपत्र
में मदवार बढ़े हुए मात्रा की स्वीकृति पर विभागीय निविदा समिति द्वारा लिये गये निर्णय की
कार्यवाही की छायाप्रति नियमानुसार अग्रेतर कार्रवाई हेतु संलग्न कर भेजी जा रही है।

अनु०:-निविदा समिति की कार्यवाही की छायाप्रति।

विश्वासभाजन

10/6/21

(अशोक कुमार मिश्रा)

ज्ञापांक:- BRRDA(HQ)-MMGSY-127/2021

549

/पटना, दिनांक-10.6.21

प्रतिलिपि:-अधीक्षण अभियंता, ग्रामीण कार्य विभाग, कार्य अंचल, सिवान एवं
कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल, हथुआ को सूचनार्थ एवं आवश्यक
कार्रवाई हेतु प्रेषित।

10/6/21

अभियंता प्रमुख

Gover

दिनांक 21-5-21 को सचिव, ग्रामीण कार्य विभाग की अध्यक्षता में सम्पन्न निविदा समिति की बैठक की कार्यवाही।

1	उपस्थिति :-	- श्री पंकज कुमार पाल, सचिव, ग्रामीण कार्य विभाग, पटना। - श्री अशोक कुमार मिश्रा, अभियंता प्रमुख, ग्रामीण कार्य विभाग। - श्री कृष्ण मोहन सिंह, आंतरिक वित्तीय सलाहकार, ग्रामीण कार्य विभाग। - श्री कमलेश चौधरी, मुख्य अभियंता-3, ग्रामीण कार्य विभाग, पटना।
2	विषय एवं प्रस्ताव	(i) योजना शीर्ष/विपत्र कोड :- मुख्यमंत्री ग्राम संपर्क योजना (Gen.) शीर्ष 4515-अन्य ग्राम विकास कार्यक्रमों पर पूंजीगत परिव्यय (सामान्य)-लघु शीर्ष-103 - ग्राम विकास राज्य योजना उप शीर्ष-0113, विपत्र कोड-37-4515001030113 है। (ii) योजना का नाम :-MMGSY (Gen.) ग्रामीण कार्य विभाग, कार्य प्रमण्डल, हथुआ के अधीन Mangal Chaudhary Rajghat to Julaha Tola, Length-1.145 कि०मी० के निर्माण एवं पंचवर्षीय अनुरक्षण कार्य हेतु मुख्य अभियंता-3, ग्रामीण कार्य विभाग, बिहार, पटना के पत्रांक-1086 अनु० दिनांक 06.02.2021 के द्वारा पुनरीक्षित तकनीकी अनुमोदित DPR एवं परिमाण विपत्र विभाग को समर्पित है, जिसकी विवरणी Table-'A' एवं 'B' में निम्नवत् है :-

Table-A									
Sl No.	Division	Block	Name of Road	Length (in km)	Total Population Served	Reason for Revised DPR	As per Administrative Approval (in Lacs)	As Per Revised Estimate (in Lacs)	Percentage increase
1	2	3	4	5	6	7	8	9	10
1	Hathua	Hathua	Mangal Chaudhary Rajghat to Julaha Tola	1.145	646	प्रस्तावित पथ की कुल लम्बाई-1.145 कि०मी० है। अधीक्षण अभियंता, कार्य अंचल, सिवान के द्वारा पथ के स्थल निरीक्षण के क्रम में पाया गया कि उक्त पथ नदी के किनारे से गुजरती है। पूर्व में स्वीकृत प्राक्कलन में एक भी पुलिया का प्रावधान नहीं किया गया है। पथ के बाएँ भाग (पूरब की ओर), Down Stream में सोना नदी है जबकि पथ के दाएँ भाग Up Stream में उँची जमीन है। फलतः पानी का बहाव Up Stream से Down Stream में होता है। वर्षा के जल जमाव के कारण संबंधित पथ में तीन जगहों पर जिसका सैनेज 530, 800, 1010 है। Culvert की आवश्यकता है ताकि पथ से वर्षा का जल निकासी हो सके।	70.58	81.24	15.10

Part-B												
Sl No.	Item No.	Description of Item	As Per Original Estimate				Extra Quantity	As Per Revised Estimate				Variance
			Unit	Qty.	Rate (in Rs.)	Amount (in Rs.)		Qty.	Rate	Amount	Qty./ Amount	
1	2	3	4	5	6	7	8	9	10	11	12	13
1	30	Earth work in excavation for foundation of structures upto 3.0m depth as per drawing and technical specification clause 1104	Cum	0.000	285.7100	0.00	112.86	112.86	285.7100	32245.23	112.86/ 32245.23	100%

Part-B		Description of Item	As Per Original Estimate				Extra Quantity	As Per Revised Estimate			Variation	
Sl No.	Item No.		Unit	Qty.	Rate (In Rs.)	Amount (In Rs.)	Qty.	Qty.	Rate	Amount	Qty./	Percentage
											12	13
1	2	3	4	5	6	7	8	9	10	11	12	13
2	31	Sand Filling in Foundation Trenches as per drawing and technical specification Clause 1108 rate as per item No. 11.2(I) of Chapter 11	Cum	0.000	453.6200	0.00	8.58	8.58	453.6200	3909.22	8.58/ 3909.22	100%
3	32	Brick Flat Soling in foundation:- Brick Flat Soling in foundation Trenches as per drawing and technical specification Clauses 1108	Sqm.	0.000	292.2800	0.00	85.92	85.92	292.2800	25112.70	85.92/ 25112.70	100%
4	33	Providing PCC Grade M15 for plain/reinforced concrete in open foundations complete as per drawings and technical specifications clause 802, 803, 1202 & 1203	Cum	0.000	6368.7900	0.00	18.51	18.51	6368.7900	117886.30	18.51/ 117886.30	100%
5	34	Brick masonry work in cement mortar (1:4) in head wall complete as per drawing and technical specification clause 1109 in cement mortar 1:4	Cum	0.000	6242.2300	0.00	79.53	79.53	6242.2300	496444.55	79.53/ 496444.55	100%
6	35	Providing and laying 1000mm Dia RCC pipe NP-3 for culverts on first class bedding of PCC M10 (1:3:6) in single row including fixing collar with cement mortar 1:2 but excluding excavation, protection works, backfilling concrete and masonry works in head	m	0.000	4057.69	0.00	22.50	22.50	4057.6900	91298.03	22.50/ 91298.03	100%
7	36	Plastering with cement mortar (1:4) on brick work in substructure as per Technical Specifications	Sqm.	0.000	190.59	0.00	109.20	109.20	190.5900	20812.43	109.20/ 20812.43	100%
8	37	Providing 1.5mm cement punning including curing carriage of water with all leads and lifts as per building specification and direction of E/I	Sqm.	0.000	65.65	0.00	39.78	39.78	65.6500	2611.56	39.78/ 2611.56	100%
9	41	Providing and laying boulder apron for bed protection with stone boulders of minimum size and weight as per Table 1300.1, no fragment weighing less than 25 kg laid dry complete as per drawing and technical specifications Clause 1301	Cum	0.000	3539.02	0.00	86.40	86.40	3539.0200	305771.33	86.40/ 305771.33	100%

- 3 समिति द्वारा की गयी समीक्षा
- (i) सक्षम पदाधिकारी मुख्य अभियंता-3, ग्रामीण कार्य विभाग, पटना द्वारा उपर्युक्त कंडिका-2 (विषय एवं प्रस्ताव) के Table-A के कॉलम 9 में अंकित राशि के लिए योजना की पुनरीक्षित तकनीकी अनुमोदन प्रदान किया गया है।
- (ii) पथ निर्माण विभाग के संकल्प सं०-प्र07/विविध-02-187/2018-7155 (एस) दिनांक 14.09.2018 के कंडिका-4 में निहित प्रावधान के अनुरूप "किसी भी स्वीकृत योजना के मूल प्राक्कलन में, 20 प्रतिशत से कम या 20 प्रतिशत तक की वृद्धि होने की स्थिति में, संबंधित योजना के पुनरीक्षित प्राक्कलन के लिये पुनः प्रशासनिक स्वीकृति की आवश्यकता नहीं होगी, किन्तु राशि का व्यय वित्तीय प्रावधानों का पालन कर किया जायेगा।" पथ निर्माण विभाग, बिहार सरकार की अधिसूचना 2106 (एस) दिनांक 07.03.2017 के अनुसार लोक निर्माण संहिता-292 (xviii) (xii) अधिकाई परिमाण विपत्र (BOQ) मद का अनुमोदन 20 प्रतिशत से अधिक विचलन होने पर प्रधान सचिव/सचिव की अध्यक्षता में गठित विभागीय निविदा समिति सक्षम प्राधिकार है।

		(iii) उक्त के आलोक में कंडिका-2 (विषय एवं प्रस्ताव) में अंकित योजना के Table-A के स्तम्भ-7 में अंकित तथ्य विवरणी के आलोक में Table-B के स्तम्भ-3 में अंकित कुल-09 (नौ) अदद नए मद प्रावधानिक होने के क्रम में विभागीय निविदा समिति की स्वीकृति अपेक्षित है।
4	समिति के द्वारा लिया गया निर्णय	समीक्षोपरांत कंडिका-2 में वर्णित मुख्यमंत्री ग्राम संपर्क योजना (समान्य) अंतर्गत कार्य प्रमंडल, हथुआ के अधीन 01 (एक) अदद योजना, Mangal Chaudhary Rajghat to Julaha Tola, Length-1.145 कि०मी० के निर्माण एवं पंचवर्षीय अनुरक्षण कार्य हेतु कंडिका-2 (विषय एवं प्रस्ताव) के Table-A के स्तम्भ-7 में अंकित तथ्य विवरणी के आलोक में Table-B के स्तम्भ-3 में अंकित 09 (नौ) अदद नए मद के लिए स्तम्भ-9 में अंकित पुनरीक्षित मात्रा की स्वीकृति प्रदान की जाती है।

(कमलेश चौधरी)
मुख्य अभियंता-3,
ग्रामीण कार्य विभाग,
बिहार, पटना।

(कृष्ण मोहन सिंह)
आंतरिक वित्तीय सलाहकार,
ग्रामीण कार्य विभाग,
बिहार, पटना।

(अशोक कुमार मिश्रा)
अभियंता प्रमुख
ग्रामीण कार्य विभाग,
बिहार, पटना।

(पंकज कुमार पाल)
सरकार के सचिव,
ग्रामीण कार्य विभाग,
बिहार, पटना।