



71 बिहार BIHAR
5-2-2020
बिहार पदाधिकारी
वैदाली
17 SEP 2020

AG 781632
Shree Niwas
Stamp Vender
Lic. No.-1/2000-2001
Registrar Office, Hajipur (Vaishali)

Supplementary Agreement-(Part-2)

- Date of Work Commencement:- 08.02.2022
- Date of Work Completion:- 07.3.2022

AGREEMENT NO.-01/MMGSY(W.B)(FDR)/MBD/2021-22.

This Suppl. agreement made the..... day.....2022
between the Executive Engineer, Rural Work Department, Works
Division, Marhaura of the one part and

AJAY KUMAR,
AT-KOCHWARA, P.O.-ARVIND NAGAR,
SITALPUR, DIST.-SARAN (BIHAR),,

Whereas the Employer is desirous that the Contractor execute Permanent
Restoration Work of Damage Due To Flood Road Revised Estimate
"BHUALPUR KATSA ROAD TO PASCHIM AHIR TOLA" (Tender
ID-47335), Length-2.795 Km.(Package No-MMGSYWB-16-Marhaura-05)
Permanent Restoration Cost of Rs.-23,42,852=00 (Rs- Twenty Three
Lakh Forty Two Thousand Eight Hundred Fifty Two Only) and the
Contractor has accepted the revised Estimate by the Employer for the execution
and completion of such Works and the remedying of any defects therein
(-)0.00116 % Below of Rate. Agreement of all mentioned in revised estimate
in all terms & Conditions applicable as per original Agreement.

31/08/2022

Subscribed by
[Signature]
Executive Engineer
Rural Work's Department,
Works Division, Marhaura

[Signature]
Executive Engineer
Rural Work's Department
Works Division, Marhaura

NOW THIS AGREEMENT WITNESSETH as follows:-

1. In this agreement words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Supplementary Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract..
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

- i) Condition of Contract : General and Special
- ii) Contract Data;
- iii) Additional Condition;
- iv) Drawings;
- v) Bill of Quantities and
- vi) Any other document listed in the Contract Data as forming part of the contract.

In witness where of the parties thereto have caused this Agreement to be executed the day and year first before written.

5 Date of Commencement :- 08.02.2022

6 Date of Completion :- 07.03.2022

7 Contract Rate :- Aggrement made of 0.00116%..Below Of the Revised Estimated

8 P.S. + A.P.S.- Rs.-

The common seal of SHRI SATYAN (SHEAR)

was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said

in the presence of :

Binding Signature of Employer

Binding Signature of Contractor

B. S. S. S.

S. S.

Executive Engineer
Rural Work's Department
Works Division, Marhaura