

M/R-3054-2018

B.M.P To Rajapur Road

Measurement Book

1971

Schedule XLY-Form No. 134

BEGUSA RAJ

DIVISION


BEGUSA RAJ

SUB-DIVISION

2nd and final A/c Bill

15

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work - B.M.P to Refrain					
Road under M/R-2054-2018					
Block :- Begusarai.					
Agency - M.L. Coppel Construction,					
Vill + PO - Badalpur					
Dist - Begusarai.					
Agreement No - 03-MB/M.P-2018					
2020-21					
Agreement value :-					
Const. Cost - Rs. 18,64,642/-					
Maint. Cost - Rs. 10,50,000/-					
Rs. 29,14,752/-					
Work Start date - 08-04-2021					
Work Completion date - 07-04-2022					
Actual date of Completion - 17-08-2021					
Further measurements					
NIL					
 12/04/22 J.C.					

52

Scanned with CamScanner