

NABARD

1773

Schedule XLV-Form No. 134

Ashutosh Kumar

DIVISION

Sipara PWD Rd to Hasandhak.

SUB-DIVISION

HILSA

MEASUREMENT BOOK

81,74,403.200

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				BF Rs	82,36,879.00
Add Cr. ST 12%				R	9,80,928.00
Add Labour 33%				R	8,88,425.20
Seigniorage				R	81,74,403.20
Less 16.38% Selam as				R	1,11,522.00
Deduct previous payment				R	93,48,593.20
per agreement				R	34,19,195.00
Deduct previous payment				R	15,31,300.00
amt.				R	45,45,864.00
				R	44,76,060.00
				R	78,76,331.00
				R	78,12,297.00
				R	44,76,060.00
				R	34,00,277.00
				R	33,41,237.00

Ram
23/06/2022
J.E.

Adhar
23/06/22
AE

material statement

①	stonemetal	172.596m ³
②	stone aggregate	34.234m ³
③	stone aggregate screening	330.156m ³
④	course sand	175.596m ³
⑤	sand	161.592m ³

Ram
23/06/2022
J.E.

Adhar
23/06/22
AE