

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000



197
1000X1=1000
जिला सारन केन्द्रीय प्रमाणित मशीन नं. 382333

Supplementary Agreement-(Part-2)

- Date of Work Commencement:- 09-06-2022
- Date of Work Completion:- 08-07-2022

AGREEMENT NO.03 / MR-3054/2022-23.

This Suppl. agreement made the...09..... day....06.....2022
between the Executive Engineer, Rural Work Department, Works
Division, Marhaura of the one part and

REETA SINGH,
VILL.-GAVENDARI PASCHIM TOLA,
P.O.+P.S-TARAIYA, DIST-CHAPRA,
(SARAN), STATE:-BIHAR

Whereas the Employer is desirous that the Contractor execute
Permanent Restoration Work of Damage Due To Flood Road Revised
Estimate "S.H.-73 Via Bara Talab Hote Hue Gandak Bandh
Madhubani Tak" UNDER MR-3054, Length- 6.50 Km.", Total
Permanent Restoration Cost of Rs.-7,84,000=00 (Rs- Seven Lakh Eighty
Four Thousand Only) and the Contractor has accepted the revised Estimate
by the Employer for the execution and completion of such Works and the remedying
of any defects therein (-)10% Below of Rate. Agreement of all mentioned in
revised estimate i.e all terms & Conditions applicable as per original Agreement.

Reeta Singh

Executive Engineer
Rural Works Department
Works Division, Marhaura

NOW THIS AGREEMENT WITNESSETH as follows:-

1. In this agreement words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Supplementary Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract..
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

i) Condition of Contract : General and Special

ii) Contract Data;

iii) Additional Condition;

iv) Drawings;

v) Bill of Quantities and

vi) Any other document listed in the Contract Data as forming part of the contract.

In witness where of the parties thereto have caused this Agreement to be executed the day and year first before written.

- 5 Date of Commencement :- 09-06-2022
- 6 Date of Completion :- 08-07-2022
- 7 Contract Rate :- Aggrement made of 10%..Below Of the Revised Estimated
- 8 P.S. + A.P.S.- Rs.-30,000=00

The common seal of _____

was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said _____ in the presence of :

Binding Signature of Employer _____

Binding Signature of Contractor _____

Signature
Executive Engineer
Rural Works Department
Works Division, Marhaura

Rita Singh

मुख्य अभियंता -3 का कार्यालय
ग्रामीण कार्य विभाग, बिहार, पटना

पत्रांक:- II/मु0अ0-3, त0स्वी0-10-92/21 **16943540**

पटना दिनांक:- **19-4-22**

प्रेषक,

मुख्य अभियंता-3,
ग्रामीण कार्य विभाग,
बिहार, पटना।

सेवा में,

अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल, छपरा।

विषय:- शीर्ष 3054 अन्तर्गत कार्य प्रमंडल, मढ़ौरा के अधीन बाढ़ से क्षतिग्रस्त पथ का प्राक्कलन पर पुनरीक्षित तकनीकी स्वीकृति प्रदान करने के संबंध में।

प्रसंग:-आपका पत्रांक-550 अनु0 दिनांक-11.04.2022

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र द्वारा प्राप्त कार्य प्रमंडल, मढ़ौरा के अधीन स्वीकृत पथ के प्राक्कलन पर विभागीय पत्र में दिये गये निदेश के आलोक में पुनरीक्षित तकनीकी स्वीकृति प्रदान कर लौटाया जा रहा है जिसकी विवरणी निम्न है:-

Sl. No	Name of Division	Name of Scheme	Length (in Km)	Department Ref Lett. No./Date	A.A. Amount (in Lakh) Construction Cost & Maintanance Cost	Revised T.S. Amount (in Lakh) (At. Agmt. Rate)	Amount After Flood Damage (In Lakh)
1.	Marhaura	एस0एच0-73 भाया बड़ा तालाब होते हुए गंडक बाँध मधुबनी तक पथ।	6.50	5633/07.12.18	210.60	185.13	7.84

- निर्माण कार्य 3054 की मार्गदर्शिका के अनुरूप किया जाएगा।
- स्वीकृत प्राक्कलन की जाँच अधीक्षण अभियंता, अपने स्तर से कर लेंगे यदि किसी प्रकार की संशोधन की आवश्यकता हो, तो मुख्यालय को सूचित करेंगे।
- समर्पित किए गए प्राक्कलन की तकनीकी स्वीकृति इस आधार पर दी जाती है कि प्रस्तुत किए गए प्राक्कलन वास्तविक कार्य स्थल के निर्माण के लिए कार्य स्थल के अनुरूप तैयार की गई है, जिसमें पथ एवं पुल निरूपण सम्बंधित सारी आवश्यकता पूरी कर ली गई है।
- अधीक्षण अभियंता, पथों का निरीक्षण प्रतिवेदन एवं कार्यों के संबंध में समीक्षात्मक टिप्पणी मुख्यालय को 5वीं तिथि को उपलब्ध कराना सुनिश्चित करेंगे।
- पुनरीक्षित प्राक्कलन के नये मर्दों का दर प्राथमिक एकरारनामा के दर से निर्धारित होगी, जिसका तात्पर्य यह है कि प्राथमिक एकरारनामा के समय सक्षम पदाधिकारी द्वारा अनुमोदित दर अतिरिक्त मद की दर के लिए मार्गदर्शक होगी। यह उससे कम हो सकती है किन्तु किसी भी परिस्थिति में यह प्राथमिक एकरारनामा की दर से अधिक नहीं होगी। प्राक्कलन की स्वीकृति दरों की स्वीकृति नहीं समझी जाये।