

29-1-3-2/45 RS-908405=00
17/5-6-21 RS-875966=00
11/25-01-22 RS 41,58,109=00

Const. & Maint. 01 Road Mohammadpur
to Sindhiya.

Schedule XLV-Form No. 134
CH TO MRGSY (ST)

Measured

BARSOI DIVISION

Kadwa SUB-DIVISION

My. B. No. 1451

MEASUREMENT BOOK

Shah Md. Musfakim Reza
Ag. No - 58(580)/2020-21

Vth On A/c Bill

42

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work :- Construction and Maintenance					
of Road Mohammadpur to Sindhiya					
Under MIMSY (ST)					
Name of Agency :- Shah Md. Mustakim Reza,					
Tariyabpur, Kushiha, Katihar.					
No of Agreement :- 58 SBD/2020-21					
Date of Started :- 23.08.2020					
Date of Completion :-					
Actual Date of Completion :-					
Date of Measurement :-					
Abstract of Cost					
(1/1) Providing & Fixing of Working					
bench mark - as per technical					
Spec. Location					
Vide MB-1451 Page-33					
Item (1/1)	Total Qty = 3.00/0				
	@ 4569.20/each - Rs. 13708 = 00				
(2/1) Providing and fixing of laterling					
reference pillars - as per tech					
Specification					
Vide MB-1451 Page-33					
Item (2/1)	Total Qty = 10.00/0				
	@ 2097.27/each - Rs. 20973 = 00				
(3/2) Clearing and grubbing road land					
- as per technical Specification					
Vide MB-1451 Page-33					
Item 3/2	Total Qty = 1.84 Hect				
	@ 49496.70/Hect - Rs. 91074 = 00				
(4/3) Excavation for roadways in soil					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		B/F R ₁	1228	0476	= 00
		Total R ₁	1228	0476	= 00
Add GST @ 12%		R ₁	1473	657	= 00
Add L. Cess @ 1%		R ₁	1228	05	= 00
		Sub Total R ₁	1387	6938	= 00
Less Previous payable Bill		R ₁	1057	2190	= 00
		Total R ₁	3304	748	= 00

Attested

कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
सायेबाग (महाराष्ट्र)
16/02/22

All Over Material Statement

(1) Earth Work :- 4691.40 M³(2) GSB (1764.40 M³)Sand - 670.47 M³ @ 150.80/M³

S/M

53mm to 9.5mm - 1018.13 M³ @ 516.42/M³9.5mm to 2.36mm - 548.23 M³ @ 411.38/M³(3) PCC (146.32 M³)S/M - 131.69 M³ @ 528.14/M³Sand - 85.84 M³ @ 150.80/M³

Cement - 45.36 MT @ 5632.80/MT

(4) WBM - (754.48 M³)S/M - 912.92 M³ @ 458.22/M³S/L - 181.07 M³ @ 395.52/M³(5) DCC PCC - (105.30 M³)