



BIHAR

क्रमांक 5895 ता 02/03/2022 1000. नाम... नमो. शुभ...
 पिता... देव बाबा... शुभ...
 वा...
 मुद्रांक विक्रेता, ला... मुजफ्फरपुर
 AN 578047

Revised/Supplementary AGREEMENT Of

Supplementary Aggrement Of MR(3054)MBD-16/2020-21

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Emoloyer) here in after called "the employer" and MANOJ KUMAR. At+P.O- Mustafa Ganj,Ps- Minapur, Dist- Muzaffrpur,PAN No-AHCPK1440M,Mob- 9934663687 (name and address of contractor) here in contractor "on the other part.

Where as the employer is desirous that the contractor execute revised work Amount of Rs 16799272.00(One Crore Sixty Seven Lac Ninety Nine Thousand Two Hundred Seventy Two) Only of Construction of MR(3054) in Bhatgawa to Ladaura Path. (Block- Gaighat)Under Scheme MR(3054)" Revised Work (A.A 16799272 Lt- 443 Dt- 25.01.2022) " for the Execution and Completion of such works which has Agreement made earlier of Rs. 13202853.00 (One Crore Thirty Two Lac Two Thousand Eight Hundred Fifty Three only)This Work is Revised and raised to Rs. 3596419.00 (Thirty Five Lakhs Ninety Six Thousand Four Hundred Nineteen Only) (Construction Cost) Which is Schedule of Rate Revised of Work (A.A 16799272 Lt- 443 Dt- 25.01.2022 and T.S RS- 16799272.00 as result of Revision of BOQ 16799272.00 lakh) sanction by S.E. RWD, Work Circle, Muzaffarpur, Vide Latter no-264 Dated- 28.02.2022.

||
||
||
||
||
||

मानोज कुमार

901/43
 Executive Engineer
 RWD, Works Division
 Muzaffarpur East 2
 02/3/22


OFFICE OF THE EXECUTIVE ENGINEER



Rural Works Department
Works Division, Muzaffarpur, East-II

1.	Name of Work	:-	Construction of Road & CD work of "Bhatgawa to Ladaura Path. (Bl Gaighat) Under Scheme MR(3054)" <u>Revised Work (A.A 16799272 Lt Dt- 25.01.2022)</u>
2.	No. of roads	:-	1 Nos.
3.	Length of the road	:-	4.75 7.799 KM
4.	Name of Agency & Address	:-	MANOJ KUMAR. At+P.O- Mustafa Ganj, Ps- Minapur, Dist- Muzaffarpur, PAN No-AHCPK1440M Mob- 9934663687
5.	Agreement No.	:-	Supplementary Aggrement Of MR(3054)MBD-16/2020-21
6.	Approval of Rate	:-	CH-3,RWD,Bihar,Patna Vide Latter no-5714 Dated- 04.08.2020 Revised BOQ Sanctioned By : RWD, W. Circle, Muz.bLt No- 264 Date 28.02.2022
7.	Revised BOQ Amount	:-	Rs. 16799272.00
8.	Revised BOQ Value of the work		
	(a) Construction Cost----	:-	Rs. 13495243.00
	(b) Maintenance Cost----	:-	Rs. 4141788.00
			Rs. 17637031.00

On 4.75% Below of rate

8.(a)	Revised Agreement Value of the work		
	(a) Construction Cost----	:-	Rs. 12854219.00
	(b) Maintenance Cost----	:-	Rs. 3945053.00
			Rs. 16799272.00
	Privious Agg. Amount-		Rs. 13202853.00
	Supplementary Agg. Amount-		Rs- 3596419.00(Thirty Five Lac Ninety Six Thousan Four Hundred Nineteen Only)
9.	Performance security (Including earnest money) + Additional Performance security (1.1875%)=	:-	Performance security 5% = 180000.00 42750.00 222750.00




Executive Engineer
RWD, Works Division
Muzaffarpur East 2


Performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs.225000 .00
The details are as follows:-

Bank Name & Branch Address	B.G./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
PNB, MDDM College, Muz.	FD- 251000DP00037549	03.03.2022	03.03.2023	225000.00
Total:- (Rs. Two Lac Twenty Five Thousand Only)				Rs. 225000.00

Date of Work Order :- 21.08.2020 (Previous)
(Current)

Date of Completion :- 15.3.22
03 Months For issue of Current Work Order
(For new revised Work.)

Security deposit :- 5% to be deducted from the gross amount of each running bill.

Defect liability period :- Five years from the actual date of completion of the work.

Refund of performance security & security deposit :- After five years from the actual date of completion of the work.

e:- MR MBD Rules, terms & conditions will be also parts & Applicable in this Agreement.

921/413
Executive Engineer
Rural Works Department
Muzaffarpur East-2
Work Division, Muzaffarpur, East-II
15/3/22

समीर कुमार