

2nd on AIC Bill

Name of work:- Construction of
road from Ghorasahan

Jhajhara Sadak to Sathaura
Under MMGSY NDB BRICS

Package no - MMGSY NDB BRRP

221 Sikrahana Dhaka

Agency - M/s AVST Construction
Pvt Ltd

259 D/4 Roy Bahadur Road

New Alipur Kolkata

West Bengal 700053

Agreement no - 578BD/2020-21

Date of work order - 12/03/21

Continuation

Scanned by TapScanner

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of work					
(1) 5 Constn of Ref. pillar/Burjee					
0.790 cum vide TMS Pg					
(2) 3226 = 98					2549 = 00
(2) 3 Clearing & Grubbing of road land including uprooting, etc.					
0.237 Hect vide TMS Pg					
(3) 52,970 = 34					12,557 = 00
(3) 5 Constn of embankment load up to 1000 kg					

797.23 m³ vide TMS Pg

(4) 190 = 07 1,51,530 = 00

(4) 8 Box cutting

69.64 m³ vide TMS Pg

(5) 75 = 57 5263 = 00

(5) 10 Constn of granular

sub base by providing grading I material

73.78 m³ vide TMS Pg

(6) 3217 = 11 2,37,358 = 00

(6) 11 Providing, laying & spreading

& Compacting WBM Gr 11

180.55 m³ vide TMS Pg

(7) 3949 = 39 7,13,062 = 00

Continuation

11,22,316 = 00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			BF	11, 22, 316	00
(7) 15 Constn of Un-reinforced P.C.C Pavement of M25 grade 444.0m ³ vide Tms 19					
			7209=65	32,01,085	00
(8) 24 Provision & fixing of Information Sign Board 2 nos vide Tms 17					
			12,991=19	25,982	00
				43,49,383	00
Add 1% L.W				43,494	00
Add 12% GST				5,21,926	00
Add Seigniorage fee				48,000	00
				Rs 49,62,803	00
Deduct 0.07% as per Agreement				3474	00
				Rs 49,59,329	00
Deduct Paid 1st A/c Bill vide Tms 18				(-) 13,17,654	00
				Rs 36,41,675	00
03/03/2022 J.E/Bankatwa CEP 7.3.22 EE Amarjale 03/03/2022 AE					

Continuation